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Executive Summary 
High speed rail has been hotly debated in Australia for many decades.  There have 
been numerous reports, proposals and investigations during this time, but none has 
progressed beyond the study stage.   

The latest study (hereafter “the HSR report”), prepared by a consortium led by 
AECOM and released earlier this year, is by far the most wide-ranging—including its 
work on long-term travel demand and route selection, highlighting future pressures 
on our existing infrastructure and population centres, as well as some of the 
opportunities afforded by high speed rail. 

But the importance of this study lies particularly in its timing and context.  Australia 
today is not the same country that flirted with the idea of fast trains in the past.  We 
have experienced decades of economic growth and prosperity, though not without 
challenges.  We now have cities struggling to house and employ their populations, 
alongside regional communities striving to grow and attract residents, business, 
skills and services.  We have increasing challenges for the movement of people up 
and down the east coast, alongside significant pressures on transport costs—for 
industry and individuals alike.   

It is against this backdrop that the Deputy Prime Minister has asked us to look 
carefully at this report—alongside the views of stakeholders obtained through the 
extensive consultation process he initiated in April 2013—and provide him with our 
practical advice on the implementation of high speed rail in Australia. 

We were not asked, and have not sought, to critique the HSR report, and as such are 
not in a position to endorse its specific findings or methodologies.  But in the time 
available we have concluded that, as the product of several years’ work, it 
represents a comprehensive basis for considering next steps.  It presents 
recommendations underpinned by wide-ranging analysis and clear economic 
justification for route selection and staging.  

That said, however, our advice, recommendations and proposed actions augment 
the HSR report’s conclusions in several key areas, based in part on feedback from 
consultation.   

Our first and most important conclusion is that high speed rail must be an integral 
part of Australia's future.   

The evidence is clear.  It would build enormous capacity and resilience into the 
major east coast transport networks, alleviate pressure on the busiest intercity air 
services, and thereby allow growth of international and new domestic aviation 
operations, and help diversify infrastructure investment into more energy efficient 
technology.  More fundamentally, high speed rail would contribute to national 
productivity and open up greater opportunities for regional development, help 
shape transport planning for cities, and improve service provision, connectivity and 
accessibility.  Ultimately, it would have a profound and positive transformational 
effect on how most Australians live, work and travel.   
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The HSR report, the feedback from many stakeholders and—crucially—the lived, 
practical experience of high speed rail internationally all support these conclusions. 

In our deliberations, our analysis of consultation and our own soundings, we have 
found no insurmountable issues that preclude Australia proceeding with high speed 
rail as a priority.  Indeed, rather than uncovering any “showstoppers”, we have 
confirmed both the need for, and considerable opportunities arising from, high 
speed rail in this country.  Put simply, can we image Australia’s biggest cities in 2050 
not connected by high speed rail? 

In saying this, we recognise there are challenges around high speed rail.  While 
opposed outright by a few, there are certainly some concerns—principally around 
how, where and when high speed rail could be built.  We consider it vital to tackle 
these threshold issues directly.  Because the greatest immediate threat to high 
speed rail in Australia is not cost or timing or technology… it is simply inertia, 
brought about by perceptions that, even if desirable in concept, high speed rail is 
unrealistic or not within the contemplation of current generations. 

A particularly worrying consequence of such inertia is the fact that, for high speed 
rail, inaction is not benign.  The inevitable effects of population, demography, travel 
demand and urban and regional development mean that a future Australia without 
high speed rail will be a much less prosperous one.  And the magnitude of such a 
project means there are steps that must be taken right now, both to minimise costs 
and avoid rendering the initiative practically impossible in the future. 

In developing our recommendations we have therefore focused on how to 
“maintain the momentum” for high speed rail in Australia: how best to turn the 
vision into reality.  This momentum needs specific, tangible steps that the public 
and private sectors can take in the short and medium term.  It also demands 
pragmatism and nerves of steel—a steadfast, long term commitment by all of us to 
see the project through to completion.   

It would also be a mistake for anyone to feel unduly bound or constrained by the 
HSR report.  We see it as a starting point, not a foregone conclusion.  It is vital to 
retain flexibility for the private sector, for state, territory and local governments—
indeed, for any stakeholder—to look at all options, develop and propose solutions 
and innovations as they see fit.  In particular this applies to route, staging, 
funding/financing options, as well as overall transport planning. 

Our other specific recommendations (and their rationale) are detailed throughout 
this report.  Foremost amongst these is that the Australian Government formally 
commit to high speed rail as a national priority.  This should include a clear 
articulation of the opportunities for economic and productivity growth, and for 
increasing our competitiveness on a regional and global level, by both addressing 
key constraints and opening up new opportunities for cities and regions alike.   

Recommendation: Formally commit to high speed rail and settle arrangements 
with state and territory governments 
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The corollary of such a commitment is the need to protect the entire high speed rail 
corridor as a priority.  Without a protected route, the inevitable spread of cities and 
other developments to accommodate population and service needs will reduce 
constructability and increase capital costs.  This will be particularly problematic for 
station precincts and access to capital cities.  The options for a suitable route are 
already limited and even these are under threat of development. 

Recommendation: Protect the corridor (initially through national legislation) 

We also believe that arrangements with state and territory governments must be 
settled quickly.  While high speed rail is undoubtedly a national project in which the 
Australian Government must play the central leadership role, its potential 
transformational impacts make the full, ongoing participation of all relevant state, 
territory and (indeed) local governments essential.  High speed rail also goes well 
beyond being simply a transport project; it implicates virtually every sphere of 
public policy. We therefore favour a direct role for the Prime Minister in this 
context.  

The nature of high speed rail also warrants appropriate engagement with 
Infrastructure Australia, in its capacity as the national, independent body charged 
with advising governments on needs and priorities relating to nationally significant 
infrastructure.  IA’s consideration of HSR, using their criteria and methodology, 
alongside other potential investments will help further ensure that all relevant 
issues are identified and analysed.  Furthermore, the full incorporation of a future 
Australia with high speed rail into the planning and investment frameworks of all 
jurisdictions is essential. 

Recommendation: Refer high speed rail to Infrastructure Australia for initial 
assessment 

Two of the major concerns around high speed rail (and the HSR report) are cost and 
timing.   

On the former, we have had ample feedback to indicate that the current forecast 
costs are conservative, and that there is scope to produce more competitive 
estimates—indicatively in the order of 15-20 per cent.  This should be tested 
formally. 

On the latter, the current “headline” focus on a 30-plus year horizon for this singular 
project (i.e. the full Brisbane to Melbourne network) is most unhelpful.  High speed 
rail in Australia should be approached exactly as per the international experience: as 
a series of smaller, finite projects, each with tangible timelines, milestones and 
target dates, as well as staged completion within the foreseeable future.   

Both these issues reinforce the need to retain sufficient flexibility to let the private 
sector demonstrate the capacity to, for example, lower costs, quicken delivery or 
finance innovatively. 
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Equally, it is important to acknowledge the potential for cost blowouts in projects of 
this scale, noting examples of other infrastructure projects, both in Australia and 
globally (including some high speed rail developments). We believe that addressing 
the threshold issues identified in this report would significantly reduce the 
likelihood of such problems arising for high speed rail in Australia. 

Finally, we concur with the recommendation that a new dedicated Authority be 
established to progress work on high speed rail.  But this should be a more 
immediate priority—that is, ideally within six months, and its initial work plan 
should include a number of the other priority tasks we have recommended in this 
report.  As well as providing the appropriate vehicle to undertake the necessary 
work expeditiously, the mere act of establishing an Authority will itself add to the 
momentum we believe is essential. 

Recommendation: Establish a High Speed Rail Authority  

It is now almost forty years since the Snowy Mountains Scheme, Australia’s last truly 
visionary and transformative national project, was completed.  Fifty years have 
passed since high speed rail operations commenced in the Asian region of which we 
are a part.  Some may question whether we, as a nation, are even capable of 
embarking on such a journey ourselves.  High speed rail represents not only an 
opportunity for the next great nation building project, but the imperative for doing 
so. 

The time for studies has passed.  Now is the time to commit to high speed rail and 
begin implementation: moving immediately to corridor protection, creating a 
dedicated Authority, opening the project to private sector innovation—and 
turning the vision into reality. 
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Background 

On 11 April 2013, the Minister released the second and final report of the 
implementation study into high speed rail on the east coast of Australia (“the HSR 
report”) and initiated a period of consultation and feedback.  This included the 
establishment of a new High Speed Rail Advisory Group (Advisory Group), to advise 
the Australian Government on key industry and community issues arising from the 
report. 

Members of the Advisory Group are: 
• Ms Lyn O'Connell (Chair) PSM – Deputy Secretary, Department of 

Infrastructure and Transport 
• The Hon Tim Fischer AC – former Deputy Prime Minister and former 

Ambassador to the Holy See 
• Ms Jennifer Westacott – Chief Executive, Business Council of Australia 
• Professor Sue Holliday – Professor of Planning Practice, Urban Policy and 

Strategy, University of NSW and member of the Urban Policy Forum 
• Professor Peter Newman – Distinguished Professor of Sustainability at the 

Sustainability Policy Institute of Curtin University, and board member of 
Infrastructure Australia 

• Mr Bob Nanva – National Secretary of the Rail, Tram & Bus Industry Union 
• Cr Jenny Dowell – Mayor of the City of Lismore and President of the 

Northern Rivers Regional Organisation of Councils 
• Mr Bryan Nye, Chief Executive Officer, Australasian Railway Association. 

The Advisory Group has met formally on four occasions and had numerous informal 
interactions in the time available.  The final terms of reference for the Group is 
provided at Appendix A.  

Under the terms of reference, we have considered the following issues: 
• The feedback on the HSR report as gathered through the Department’s 

consultations and the submissions it has received 
• The views of domestic and international industry and government 

stakeholders on the HSR report, including their experience in implementing 
and operating high speed rail 

• Those aspects of the HSR report the Advisory Group considered particularly 
important for examining next steps, including: 

- alignment  
- corridor preservation  
- overall project staging and timing  
- financing issues 
- operating environment  
- opportunities for cities and regions   
- labour market impacts and workforce skills requirements.  
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Consultation 
At the Deputy Prime Minister’s request, the High Speed Rail Unit in the Department 
of Infrastructure and Transport has undertaken a comprehensive consultation 
process to seek feedback on the HSR report from governments, industry, 
communities and international stakeholders.  The Advisory Group has been 
extensively briefed on this consultation and drawn heavily on it in formulating its 
advice to the Deputy Prime Minister. 

The consultation process has confirmed a high level of support for high speed rail 
and a prevailing view that the Australian Government should seek to build on the 
HSR report by moving to the next stage.  The most common view was essentially 
that “high speed rail is a good idea and we should get on with it.”   

There is strong support for finalising and preserving the corridor so the option to 
develop high speed rail is not lost.  But many stakeholders are concerned that the 
proposed timeframe is impractically long, that the costs appear prohibitive and that 
there are risks of the impetus being lost through indecision. 

Many recognised the benefits of high speed rail—from being a cleaner form of 
transport through to the transformative opportunities it would have for cities, 
regions and economy as a whole—and argued that these far outweigh any cost or 
perceived negative impacts.  

Notwithstanding this support, a number of challenges around high speed rail were 
raised by stakeholders.   The timing was seen as making the project virtually 
irrelevant for current generations, while some thought the cost estimates so high 
that governments would simply back away from the project, citing prohibitive 
expense as a reason.     

The consultation has provided a clear set of “threshold issues” that we consider 
must be dealt with systematically in order to take the next steps for high speed rail, 
including: 

Leadership: the need for the highest levels of government, from all jurisdictions, to 
work together to make high speed rail a reality 

Corridor preservation: recognition that inaction in preserving the corridor will result 
in higher costs in the future or in the worst case, abandoning high speed rail 
altogether 

Staging and route: the need to retain flexibility over route and station options to 
best cater for development and growth, and also to resolve broader transport 
challenges 

Costs:  the perception that the headline figure of $114 billion is beyond reasonable 
comprehension, and the need to explore options for reducing cost and 
disaggregating high speed rail into smaller, discrete and therefore more achievable 
projects 
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Financing options and commercial case: while acknowledging high speed rail will 
require significant public funding, there may be the potential for innovative 
financing options to reduce capital outlays and spread the risk 

System specifications: the importance of selecting the right mix of technologies for 
Australia’s needs 

Labour preparedness: recognition that a project of this scale would have a 
substantial effect on the labour force and the importance of early planning to avoid 
negative flow on effects 

Timeframes: the need to deliver high speed rail in a timeframe that is tangible and 
perceived as a reality for the current generation of Australians. 

Consultation Process 
The High Speed Rail Unit met with 151 stakeholder organisations along the 
proposed route, including 60 local governments, senior officials from the states and 
the Australian Capital Territory (ACT) and a range of other interested groups—
around 319 individuals in total.  Consultations were also held throughout Asia and 
Europe with 51 high speed rail operators, constructors, technology providers and 
governments involved in the development, construction and operation of high 
speed rail systems globally.  Stakeholders were also consulted and contributed their 
views through a formal reference group, which included representatives from 
relevant state and territory agencies, as well as key stakeholder groups including the 
Australasian Railway Association, the Australian Local Government Association, the 
Cooperative Research Centre for Rail Innovation and Infrastructure Partnerships 
Australia. 

In response to the Deputy Prime Minister’s call for public feedback, there were over 
32,000 visits to the high speed rail webpage and 327 written submissions were 
received from individuals, governments and industry.  

A list of all stakeholders consulted is at Appendix B. 

Governments 
Feedback from Queensland, New South Wales, Victoria and ACT Governments 
welcomed the HSR report and acknowledged the level of work that had gone into it.  
Two formal submissions were subsequently received, which were supportive of high 
speed rail and recognised its long term potential to improve transport and bring 
economic benefits.  All states have agreed to participate in further consideration of 
high speed rail through the Ministerial Group established by the Deputy Prime 
Minister.   

Local government feedback was also generally positive, though the comments and 
suggestions were varied.  Several councils recommended local adjustments to the 
route and station locations, staging of construction and timelines for 
implementation, in order to reduce impacts or deliver additional benefits to their 
constituents.   
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Many councils in the Sydney region raised alternative station locations to serve 
western Sydney more effectively.  Some expressed concerns that the proposed 
location for the southern periphery station at Holsworthy is not well connected to 
the region and that a station could be in an established hub such as Campbelltown, 
Liverpool or Glenfield.   

Two councils were not supportive of a station being located in Hornsby while some 
surrounding councils thought there should be a station at Parramatta or Olympic 
Park to better serve the region.  It was suggested that this should be instead of a 
station being located at Central (to reduce the cost of the project by not accessing 
the CBD).  A number of local governments thought that wherever a second Sydney 
airport may be built, that options should remain open to allow for a high speed rail 
connection. 

Regional councils are very supportive of high speed rail, recognising the 
considerable opportunities it would have for their cities and local economies in 
attracting much-needed skills, tourism and—depending on their location—new 
residents who could commute to capital cities.  Some also expressed preferences 
for slight changes to the route and station locations.  Also—again depending on 
their location—some councils had opinions on which section of the system should 
be built first, with many north of Sydney citing the high levels of growth and 
commuter potential as justification for Sydney to Brisbane to be built first, 
commencing with Sydney to Newcastle.    

Councils and state/territory governments did not raise any objections to the 
proposed route or station locations for Brisbane, Canberra or Melbourne.   

Some Victorian councils suggested a connection to Tullamarine was important and 
warranted further consideration, while others expressed disappointment that 
particular cities or regions were excluded from the proposed route, such as Geelong 
and Gippsland.   

South East Queensland councils were generally supportive of the proposed system, 
though some expressed a view that a coastal route (via the Gold Coast) would be 
preferable to a spur line, as recommended in the report.  There were also concerns 
as to how long the link between Brisbane and Sydney would take to be completed 
given the overall timeline suggested in the HSR report.   

Relevant state and local government bodies in both Melbourne and Brisbane 
indicated that planning for development along the proposed city access routes 
would proceed without firm action soon to account for high speed rail.      

Community and Interest Groups 
Feedback from local community organisations generally welcomed the prospect of 
high speed rail serving their local areas and identified a number of benefits that 
would arise. 

Regional Development Australia committees expressed support for high speed rail, 
and mostly reflected the views of local councils on route and staging issues.  
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Some local community groups raised concerns about the proposed route and its 
potential impact on local areas of high conservation value or amenity.  Some also 
identified different route and technology options not recommended in the report, 
including more expansive networks, tilt trains and magnetic levitation (maglev) 
trains.  

Industry 
Feedback from industry was again, mostly supportive of high speed rail.  Responses 
tended to focus on the impacts of high speed rail on their particular business (both 
positive and negative), options for being involved in the implementation of the 
project and suggestions for implementing high speed rail.  There was also a 
considerable amount of feedback, both in meetings and submissions that identified 
innovative financing solutions that could be developed and applied to high speed 
rail in Australia. 

Peak bodies, relevant to the rail industry, highlighted key issues to be considered in 
undertaking such a project, such as skills requirements.  The Australasian Railway 
Association argued that the potential of high speed rail has not been fully realised in 
the HSR report.  It outlined a more ambitious vision, for a network that could service 
airports, carry freight and be built more quickly and cheaply than estimated.   

A number of businesses identified potential impacts from the proposed alignment 
on their operations and some suggested alternative alignments that would either 
remove or reduce that impact.   

Several businesses propose alternative approaches to developing high speed rail, 
including different route and station options and using existing rail where possible.   

Community 
Two hundred and sixty one submissions were received from individuals, with just 
under half coming from NSW.  The majority of these submissions expressed outright 
support for the project.  Most of the submissions, whether expressing outright 
support or not, discussed a range of issues, options and concerns around the 
proposed system.  These included route and station locations, timing, cost, 
environmental and community impacts, as well as how the project could be 
undertaken (financing, labour demand and sequencing) and alternative 
infrastructure and technology options.  A small minority were opposed to the 
project, arguing that funds could be better spent elsewhere.   

International Stakeholders  
Consultation was undertaken with 49 (public and private sector) entities across 
China, Japan, Korea, Italy, Spain, France and the UK.  Feedback from stakeholders on 
the experience of high speed rail in their countries was overwhelmingly positive.  
While stakeholders identified that there are inevitable challenges associated with 
such a project (including costs, technology and environmental sensitivities), the 
consistent message was that the decision to implement high speed rail had been a 
good one, and that, with very few exceptions, it had successfully integrated into the 
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broader transport networks and facilitated positive changes and opportunities for 
both cities and regions. 

There was a high level of international awareness and interest in Australia’s current 
consideration of high speed rail.  There was also a generally good understanding of 
Australian demographics, population density and economic characteristics.  

The majority of companies consulted indicated they would, if given the opportunity, 
seek to participate in the project.  Consistent with feedback domestically, there was 
surprise expressed at the proposed timeframe, with most indicating that the 
network could be constructed much sooner—however some noted that a staged 
implementation approach, especially for a network of the scale proposed in 
Australia, could be rolled out over several decades.  There was also a common 
opinion that the cost of constructing the network would be lower than forecast, and 
that this would become evident when and if the project proceeded to market 
testing. 

A number of international stakeholders emphasised that, in their domestic 
experience, the key impetus to a successful high speed rail project was a clear 
government commitment to proceed, a publicly known date for services to become 
operational and a known and firm timetable met. 
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Making the case 
Before contemplating the threshold issues around high speed rail in Australia and 
the best means of tackling them, it is instructive to take a step back and consider 
the question of why high speed rail?  It is easy to become entangled in the 
intricacies of such a project and lose sight of the broader, more fundamental 
explanations of why it is necessary in the first place. 

Will Australia’s population be high enough to justify high speed rail?   

Australia’s population could feasibly double by 2050.  Sydney, Melbourne and the 
Brisbane urban agglomeration will have populations similar to those currently of 
Hong Kong, Kuala Lumpur and Singapore respectively.  Consequently, the HSR 
report estimated that travel demand along the east coast will rise from just over 
100 million trips per year currently to 264 million by 2050, and then 355 million by 
2065. 

Without high speed rail, these trips would need to be catered for by current 
transport modes.  The car will remain dominant, and require considerable 
expansion of our urban and intercity motorways, such as the F3 between Sydney 
and Newcastle.  Aviation demand will continue to grow.  Sydney airport will reach 
total capacity during peak periods within the next decade and other airports will 
require significant expansion to cater for burgeoning demand.  All of these trends 
point to the importance of a more diverse range of travel options in the years 
ahead. 

How will high speed rail benefit our economic productivity?   

It is widely accepted that productivity will be the key driver of our economic growth 
and prosperity over the long term. The challenge is to compete on a regional and 
global scale for business and investment, and to attract visitors, students and skills 
to our shores.  Efficient and integrated transport options, across a range of modes 
to meet the varied needs within our economy, are essential drivers of increasing 
productivity.   

Congestion is a major issue across our cities today, and that not only impacts on the 
ability for people to access jobs and balance work and home life, but has 
considerable consequences for our economy and our ability to move goods and 
people around efficiently.  The costs of congestion will grow significantly over the 
coming decades, impacting adversely on Australian productivity.  Projections show 
that by the end of this decade alone, the cost of congestion will rise to over 
$20 billion. 

Travelling between our cities will become equally as challenging.  Our service and 
knowledge-based industries demand that people are mobile and consequently, we 
have some of the busiest intercity air routes in the world, with the Sydney-
Melbourne corridor nearly topping that list.  Congestion, in the air and on the 
ground, affects the efficiency of air travel between our cities, as does bad weather, 
fog, industrial action and other issues such as volcanic ash in the upper 
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stratosphere.  It is no longer viable that our economy should remain beholden to 
just one form of fast, intercity transport and its many vulnerabilities.   

If Australia fails to address the constraints of Sydney airport alone, the economy-
wide impacts, would reach $60 billion in lost expenditure and $34 billion in lost GDP 
by 2060. 

But there are other threats to productivity.  Good access to jobs is essential for 
maximising productivity.  Australia’s ageing population is projected to nearly halve 
the tax base, meaning that, unless clear steps are taken to counter this trend, the 
fiscal burden of the ageing population would lead to spending exceeding revenue of 
up to 2.75 per cent of GDP annually, with deficits reaching 20 per cent of GDP by 
2050. 

Efficient transportation is a key enabler for our national productivity and if this is 
not in place the consequences for our economy are considerable.   

Why must we act now?   

High speed rail has the potential to transform how our nation—our cities and 
regions—develops in the next decades.  While the critical need for this 
infrastructure may not be fully realised for another decade or so, failing to 
undertake the necessary steps toward the development of a high speed rail system 
now will likely preclude it ever being able to proceed.   

By no means does this suggest the end of aviation in this country.  The nations with 
most effective management of people and goods invariably have fully integrated 
transport networks, with modes operating on a complementary basis as much as a 
competitive one. 

Cities 

In the second half of the 20th century, Australian cities spread rapidly outwards 
driven by the manufacturing boom.  Now the focus is again on central business 
districts with the emergence of the new service economies and knowledge-based 
industries.   

Our major cities generate around 80 per cent of our gross domestic product and 
employ 75 per cent of our national workforce.  Cities are centres of economic 
activity where labour, industry and social institutions are concentrated. 

Maintaining, let alone improving, social and economic equity in this period is 
becoming increasingly challenging, particularly in the context of Australia having 
some of the highest population growth rates in the developed world. 

Cities are predicted to house their growing populations in high-density housing, a 
trend which is already well underway, particularly in Sydney.  There will also be 
further low density development on their outskirts, stretching the capacity of road 
and transport infrastructure to adequately cater for these growing areas and 
beyond.   
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These largely unavoidable trends will place enormous pressure on our transport 
infrastructure, and on governments to alleviate congestion, improve planning and 
enhance services.  As a result there will be significant challenges in moving people 
and goods that, under the status quo, must be met entirely by conventional public 
and private transport means—road, (standard) rail and aviation—each of which 
already faces substantial capacity, cost and logistical constraints.   

Continued investment in maintenance, upgrade and expansion for traditional 
transport will be essential under any scenario and can reasonably be expected.  But 
it is by no means certain that this will adequately maintain, let alone improve, the 
efficient and effective movement of people on the east coast. 

Brisbane is the centre of the fastest growing region in Australia.  It has experienced 
unprecedented growth for the past 30 years and is expecting this to continue for 
the next 20 years.  Population growth has essentially meant that the physical size of 
the city has grown, overreaching its boundaries and melding with neighbouring 
cities.   

Between 1991 and 2006, the urban footprint increased from 1708 km2 to 2801 km2, 
and housed an extra 1 million people.  ‘Brisbane’ has now come to refer to an urban 
agglomeration which stretches from the Sunshine Coast in the north to the Gold 
Coast in the south, known by some as ‘the 200km long city’.  In 2050, its collective 
population—at over seven million people—will rival Sydney. 

Public transport and road networks have been heavily expanded to cater for this 
growth, but despite this, the transport network remains under significant pressure.  
By the end of this decade, congestion in Brisbane is expected to cost $3 billion, 
which equates to $1,350 per person per year.   

Roads and public transport systems struggle to cater for the long commute times, 
particularly as more people choose to live on the coast and work in Brisbane. Within 
20 years, traffic on the major regional highways between Gympie, Brisbane and the 
Gold Coast is expected to double.   

High speed rail offers the opportunity to create vital fast links within and beyond 
the existing metropolitan area.  Not only would it further enable Brisbane and the 
Gold Coast to function as a single, integrated economy but it would help ease 
housing pressure and commute times by offering viable alternatives further south 
(including northern NSW).   

High speed rail would also ease pressure on Brisbane Airport by significantly 
increasing the inter-city transport capacity.  This would bring with it economic 
opportunities through extra capacity for international connections, particularly in 
attracting tourism, and increased business and investment.    

Sydney is currently at a crossroads, and struggles with system constraints within a 
network where demand regularly exceeds capacity.  Road and motorway expansion 
to deal with the crippling congestion comes at a premium price (and there is little 
space left for it), and public transport systems flounder under the daily demand.  
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Reactionary policies to unprecedented growth housing and transport demand have 
left one half of the city feeling at odds with the other.   

Getting to Sydney from elsewhere is just as challenging.  A second Sydney airport 
will be necessary to help address these constraints.  Without it, international visitors 
could opt to fly into other cities or not come at all.  However, it will do little to 
dampen the long-term demand at Kingsford Smith, particularly for business 
travellers who are coming to and from the Sydney CBD.  Either way, delivering a 
second airport is one of the many examples of the difficulties in delivering 
infrastructure in Sydney. 

Bringing high speed rail into Sydney will itself be a significant challenge.  
Constrained by a very dense and complicated urban form, as well as the natural 
geography upon which the city was formed, the HSR report shows that the cost of 
delivering a high speed rail system will come at a premium.   

This is by no means a reason not to do it.  On the contrary, Sydney is in critical need 
of such transformative infrastructure.  Sydney is Australia’s first and biggest city, the 
linchpin of our economy and gateway to the nation.  By 2050, its population is 
expected to equal Hong Kong’s today.  However, how well or poorly the city 
functions by the middle of the century—in terms of its liveability, competitiveness, 
attractiveness to tourists and ultimately its economic output—depends very much 
on the decisions made now to address its constraints.   

High speed rail has the potential to properly unite east with west, improving access 
to jobs, easing pressure on housing and reducing the time and cost of long 
commutes.  It will free up much needed space for freight on road and rail network, 
and trigger further improvements to public transport networks by taking some of 
the pressure off the furthest reaching connections and freeing up resources for the 
remainder of the network.   

It would mean Newcastle, the Central Coast, and the Southern Highlands and 
Canberra would all be within 30 minutes to an hour of the CBD, creating 
considerable opportunities for people to work in Sydney and live elsewhere.   

The potential as it relates to Sydney is as much national as it is local.  High speed rail 
would become the backbone for travel to and from Sydney up and down the east 
coast.  Sydney would be the centre point of a link between Australia’s biggest 
economic hubs, and a national gateway directly connected with some of the 
country’s most popular tourist destinations.  

Melbourne has long been extolled as Australia’s cultural capital and most liveable 
city, underpinned by a love of the arts, sport and an iconic tram system.  

Rapid population growth over the past decades has changed the face of Melbourne 
from a tight-knit industrial city to an expansive metropolis.  This expansion, 
particularly to the north and west, has shifted travel dominance to the car, catered 
for by an extensive motorway network.   
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Melbourne is also the hub of one of Australia’s best regional rail networks, linking 
regional cities such as Bendigo, Ballarat and Geelong and the Gippsland region.  As a 
consequence of a range of targeted policies fostering regional growth, regional 
cities in Victoria have robust local economies.  Nevertheless, infrastructure has 
struggled to keep pace with the growth, particularly in Melbourne.  The city now 
experiences major congestion problems right across its transport network.  

Melbourne will grow to nearly seven million residents by 2050.  Predicted growth 
will generate even higher levels of congestion.  How people and goods move into, 
around, and out of the city will determine its future productivity, its 
competitiveness, and its rank as a destination of choice to work, live and play.   

High speed rail would deliver much needed fast rail links to growth areas in the 
north, reducing pressure on housing and current transport networks, and creating 
new opportunities.  Shepparton, a vibrant regional city, would be just over forty 
minutes from central Melbourne. 

But importantly, high speed rail between Sydney and Melbourne would link 
Australia’s two biggest cities, transforming the way these cities interact with each 
other and the regional cities in between.  It would open up Melbourne to even more 
international investment, business development, tourism and appeal as a 
destination for arts and cultural events.  High speed rail between Sydney and 
Melbourne would eliminate it being a decision of an either/or destination.   

Regions 

High speed rail is not merely a transport project.  It is about enhancing accessibility 
between capital cities and regional centres, thereby acting as a catalyst for growth 
in the regional areas.  It would deliver positive economic flow outward from capital 
cities such as Sydney and Melbourne, and create powerful regional connections 
within the Australian economy.   

It would also have a transformational effect for regions.  Regional cities could 
experience increases in property prices, improved amenities and services, and 
increased social and economic mobility of residents in regional Australia.  While the 
cost of developing new infrastructure in our major cities has increased significantly 
in recent decades, improved access resulting from high speed rail brings the 
opportunity to focus more investment in regional areas.  Service industries, 
especially those with large footprints—such as universities, training centres and 
hospitals—may be more attracted to regional areas that are serviced by high speed 
rail.  Complementary planning and regional development policies could help 
facilitate this investment.  High speed rail will help governments plan for growth in 
areas where providing infrastructure, facilities and amenities is often cheaper than 
retrofitting them into major cities. 

The benefits of high speed rail to regional areas are reflected in overseas 
experience, as consistently emphasised by international stakeholders during 
consultations.  High speed rail has quickly led to regional development, including 



18 
 

land and property value increases in regional towns and smaller cities in the UK, 
France, Spain, Italy, Germany, China, Taiwan, and Japan.   

High speed rail offers numerous potential benefits for regions, including: 

• attracting business investment, decreasing the costs and increasing the 
efficiencies of existing businesses, experiencing increased property values, 
attracting more students to regional tertiary institutions and significantly 
growing tourism 

• providing significant impetus for population growth as the reduced 
commuting time to capital cities provides further opportunity and 
experiences, and improved access to health, educational and employment 
services 

• dramatically improving connectivity for regional centres, where the lack of 
public transport impedes competitiveness, liveability and investment 
appeal.   

For a country aspiring to be an integral part of the Asian Century—engaging and 
competing with our northern neighbours in business, education and innovation—
well-connected and highly productive cities and regions will be essential. 

The ‘Do-Nothing’ or ‘Not Yet’ Alternative 

Against this backdrop it is clear that delaying or not taking action to anticipate and 
cater for the challenges and opportunities facing eastern Australia will have serious 
consequences for our cities and regions.   

A ‘business as usual’ approach is simply not an option.  Without decisive action to 
address their many constraints now, cities will rapidly lose their competitive edge in 
an increasingly tough global environment.  Such action should include realistic plans 
to foster growth and investment in easily accessible regional areas.  By doing 
nothing to address these challenges, we will lose our ability to manage Australia’s 
growing environmental pressures, and to ensure our cities and regions remain the 
destinations of choice to work, live and play.  Businesses and individuals alike will 
seek alternatives, perhaps overseas, which offer better opportunities for less 
constrained growth, attractive lifestyles, and lower costs of doing business.   

Housing affordability, access to jobs and services, access to education and 
knowledge economy skills will all be critical for Australia to remain one of the most 
diverse, distinctive and liveable countries in the world.  

Transport must play a critical role in meeting these challenges and shaping the 
future growth and structure of our cities and Australia as a whole.  The integration 
of different transport modes into a seamless network will be critical for Australia to 
take advantage of the growth in Asia, but to also compete in a globalised economy.  
But the approach to transport must itself be innovative and far-sighted. 
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High speed rail is a transformative project that could help reduce the growing social 
and economic divide by reducing travel times from home to work and enabling 
greater access to a wider range of employment and housing choices and services.  If 
integrated into our existing and planned transport networks, it will promote greater 
accessibility for our expanding population, allow greater opportunities for business 
agglomeration and encourage higher density mixed use activities around transport 
nodes.  It is a key piece of infrastructure that will help drive Australia’s social, 
economic and environmental wellbeing. 

The capacity to deliver this infrastructure will rapidly reduce as time passes.  As 
cities become denser and the pressure for housing increases, there will be fewer 
feasible options to place the necessary transport infrastructure to service the 
population adequately.  Consequently, either the cost of providing this 
infrastructure rises significantly—or the opportunity to do so diminishes altogether.   

The consultation process has demonstrated how imminently development may 
prevent high speed rail from accessing Melbourne and Brisbane in a cost effective 
way.  The HSR report shows that currently, minimal tunnelling is needed to access 
these cities.  However—even in the near future—accessing these cities with high 
speed rail could require the tunnelling on the scale that Sydney already requires if 
steps are not taken now to shelter the corridor from development.  

More broadly, it is clear that the magnitude of the constraints and challenges—
alongside the tremendous opportunities—facing our cities and regions warrant 
solutions that go beyond business as usual.  They require genuine, long-term, 
transformative reforms.  High speed rail is one such reform. 
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Threshold issues  

Leadership 
High speed rail is not just a question of “should we do this for transport?” It is a 
question of should we do this for our economic future as a nation and our quality of 
life as citizens. 

If high speed rail is to become a reality in Australia, it is incumbent on all levels of 
government to commit to a project that goes beyond just delivering transport 
benefits by transforming how we live, work and travel in the decades ahead.   

For initiatives such as this, which will necessarily be developed and implemented 
across many election cycles, support across all levels of government is essential to 
provide the confidence for all stakeholders to plan and invest for the long-term.  

Whilst the Australian Government should spearhead this critical initiative of truly 
national significance, it is the relevant states and the ACT that will, to a very 
significant extent, benefit from the profound changes high speed rail will bring to 
cities and regions alike.    

While noting the broadly positive disposition to further consideration of high speed 
rail from the states and ACT to date, this needs to be taken to the next level in the 
form of firm commitment and active engagement.   

Given this—and the transformational nature of high speed rail—we believe that as a 
matter of early priority, it should be considered at the level of the Prime Minister, 
together with the Premiers of Victoria, New South Wales and Queensland and the 
Chief Minister of the Australian Capital Territory, with a view to settling a firm 
agreement of next steps.  This needs to include:  

• in-principle support for high speed rail and commitment to make it happen 
• commitment from states and the ACT to work co-operatively with the 

Australian Government on the next stages for the project, in particular, 
preserving the corridor 

• agreement to participate in a High Speed Rail Authority, including its 
charter to undertake, within five years, the key tasks we have identified in 
this report. 

The High Speed Rail Ministerial Group, announced by the Deputy Prime Minister 
upon releasing the HSR report, will also be critical in ensuring clear leadership from 
and between governments.  It should be convened as soon as possible and play an 
ongoing role in the years ahead. 
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Corridor preservation  
While we believe there is scope to accelerate the timeframes and vary the 
sequencing, it is clear that high speed rail is a long-term proposition regardless.   

There are a number of issues to resolve immediately if high speed rail is to remain a 
viable proposition.  Foremost is preserving the corridor on which high speed rail 
would be built. 

The east coast is already experiencing high levels of population growth which puts 
enormous pressure on the ability of governments to build infrastructure to cater for 
resulting demand.  This is particularly critical for the outskirts of regional centres 
and cities and will have significant implications on any future rail or road 
development, but particularly for high speed rail given its alignment constraints.   

In this context the alignment for high speed rail is highly vulnerable to 
encroachment and development which would severely constrain or even prevent 
high speed rail from being built.  Delaying the preservation of the corridor—even for 
a short while—would likely result in much higher costs, a sub-optimal alignment or, 
in the worst case, abandonment of the project altogether.   

Examples, such as the M4 Motorway in Sydney, which had a corridor identified as 
early as 1950s but parts of it subsequently sold, show what can happen when 
corridors are lost.  Recent proposals to connect the M4 from Strathfield to a tunnel 
entrance at Petersham are likely to be significantly more expensive than if the 
original corridor had been preserved.   

Conversely, the F6 Freeway corridor between St Peters and Loftus has been 
reserved in planning instruments for more than 50 years and remains available for 
future development.  Had the corridor been overbuilt during that period, any future 
highway proposal through the area would likely be significantly more expensive. 

The other important consequence of early protection of the corridor is that it will 
allow the immediate commencement of work to integrate high speed rail into long-
term transport and land use planning.  The earlier this occurs the better, particularly 
given the impact that such plans have on government funding decisions.  

A two-stage process, similar to that proposed in the HSR report—though faster—is 
envisaged. 

Firstly, a number of initial steps would be undertaken to establish the high level 
agreement between the Australian, state and territory governments for the 
protection of the corridor.  Secondly, once the necessary work had been undertaken 
to confirm the final alignment, site protection would be undertaken on a staged 
basis.  

The multi-jurisdictional nature of the project, and the inconsistent and varying 
powers for corridor planning and protection, means that working with the states, 
the ACT and local governments in settling what to protect (and how to protect it) is 
vital to this stage of the project.  
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National enabling legislation to preserve the entire corridor from Brisbane to 
Melbourne, without invoking any compulsory acquisition of land, should be drafted 
as an immediate measure. 

Overall, it is estimated that the corridor would be approximately 13,000 hectares of 
land, including stations and other land requirements for the system, such as that 
needed to offset significant natural environments impacted by the system.   

The planning, zoning, development controls and design features for how the 
corridor is preserved, and to minimise the potential impacts on surrounding rural 
and urban areas, need to be considered concurrently.  Further analysis of the 
corridor (geotechnical surveying and design work) would refine the corridor being 
preserved.  This would then form the basis of a subsequent site protection program, 
prioritising those areas subject to imminent urban encroachment.   

Cost to governments for the preservation of the corridor should be minimised by 
exploring options and mechanisms which protect the corridor without actually 
having to purchase it, such as holding or sheltering land from development by 
rezoning and restricting planning approvals to limit or change the development 
controls applicable to a site.  In circumstances where land acquisition is required, 
timing of the purchase should be considered in terms of achieving the best value 
overall, with purchases delayed until later in the process where possible and 
appropriate.  Whichever mechanism proves most suitable in each circumstance, the 
long-term benefits of preserving the corridor would significantly outweigh the 
necessary costs incurred in this process.   

In all Australian jurisdictions, the compulsory acquisition of land by or on behalf of a 
government may be authorised in certain circumstances.  Commonwealth, state and 
territory land acquisition Acts set out the relevant procedures. A description of 
these procedures for each jurisdiction is provided at Appendix C.  

Staging and route  
Not surprisingly, much of the debate around high speed rail comes down to where it 
would go, where it would stop and the order it which it would be built.  The HSR 
report’s conclusions and justifications for the alignment and sequencing of sections 
are underpinned by comprehensive economic and financial analysis.  While 
recognising this analysis, the consultation process has brought into sharp focus a 
number of important broader considerations which should also inform the crucial 
staging decisions.  Rather than recommending that governments should adhere to 
the route and stations in the HSR report—or indeed to a specific variant of them—
we instead have concluded it is vital to retain as much flexibility as possible as to 
when, where and how high speed rail could be built. 

Considerations identified in the feedback include how to best cater for population 
growth areas, how to facilitate and promote opportunities for urban and regional 
development (including changing settlement patterns through commuting services), 
how to stimulate and manage local economic growth, and of course how to help 
resolve broader transport challenges (such as congestion, as well as integrating high 
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speed rail into transport networks).  It is also essential that staging, route and 
station locations are fully integrated with state and local planning strategies. 

Retaining flexibility around the route and staging will allow the above issues to be 
thoroughly explored and, importantly, alternative innovative approaches to be 
considered.  The outcomes of further work to be undertaken on costing (in terms of 
market testing), examining the commercial case for high speed rail, and the 
geotechnical analysis may well impact on decision-making about when, where and 
how to proceed with each stage.  

Maintaining this flexible and open approach will also open up other opportunities 
for state and local governments and the private sector to get involved in the project.  
This would allow a range of stakeholders to work with the Government on 
developing discrete sections of the network.   

In recommending this flexible approach to route and station options, we are not 
advocating a “go slow”—on the contrary, it is vital that these issues are settled as 
soon as possible.  But there is a risk for the overall project if the AECOM findings in 
this area are treated as sacrosanct: governments should not inadvertently overlook 
alternative approaches that could help directly tackle the sorts of public policy 
challenges we have identified (as well as increasing the utility and effectiveness of 
high speed rail itself). 

For our part, while not having time or indeed seeking to make definitive alternative 
recommendations around the route and stations, we have certainly seen sufficient 
feedback to suggest further work is warranted on opportunities for synergies with 
other infrastructure projects.  For example, high speed rail could well link with a 
future second Sydney airport.  Similarly the route and stations through Sydney could 
alter depending on the New South Wales Government’s broader intentions around 
transport planning, land use and density.  In the Victorian context, the high speed 
rail corridor could be shared if the Victorian Government decides to proceed with a 
rail link to Tullamarine Airport in Melbourne.  Also, the stages north of Sydney 
(including to Newcastle) could well be sequenced much earlier than currently 
envisaged.  All such possibilities should be canvassed fully.  

While perhaps self-evident, it is worth emphasising that commencement of 
operations on the first route constructed will be a watershed moment for high 
speed rail in Australia.  The success of the first service—in capturing the public’s 
imagination and demonstrating the benefits high speed rail—will be fundamental in 
garnering public support for further investment.  This consideration should feature 
prominently in decisions about the route and staging. 
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Costs 
Much of the focus since the HSR report was released has been on the headline 
figure of $114 billion, the estimated cost of construction.  Such a figure dwarfs any 
other infrastructure project and, even when committed over 30 plus years, would 
represent an unprecedented level of investment.  Clearly costs are a significant 
threshold issue for all concerned—and perceptions of high and/or unacceptable 
costs must be overcome if high speed rail is to proceed. 

One important way of achieving this, as discussed further below, is to frame high 
speed rail (including its costs) the same way as occurs elsewhere—as a series of 
smaller finite projects, still with significant, but more palatable, costs.  However an 
equally critical issue is the actual costs the project would incur (for example the 
headline cost estimate of the first section recommended by AECOM, Sydney-
Melbourne, beginning with Sydney-Canberra for $23 billion—is a much less 
intimidating figure than the $114 billion estimate for the entire Brisbane-Melbourne 
line).  

Feedback from consultations, particularly from international stakeholders with 
practical design and construction experience, has indicated that opening high speed 
rail in Australia to competitive global tender could achieve capital cost reductions of 
somewhere between 15 to 20 per cent.  This is significant given it may equate to 
savings of up to $20 billion on the entire project, and consequently serve to render 
the constituent parts of high speed rail more modest in cost—this should be tested.   

There are also opportunities to work with consortia that offer a range of services 
across design, planning, construction, operation, testing and evaluation—
international consortia with experience working together are likely to identify 
synergies that could provide further savings.  For example, Japanese firms have 
developed narrower, lower cost tunnelling technology that is compatible with 
certain Japanese high speed rolling stock. 

Capital cost reductions may also be achieved through consideration of alternative 
route and station options, as suggested above, as well as how the high speed rail 
system is built (including its technical specifications).  We have provided a list of 
possible measures in Appendix F, noting of course, that while they may deliver a 
capital cost saving, they would likely result in reduced patronage and revenues. 
Further financial and economic analysis would be required to determine the extent 
of these impacts.  

We therefore recommend that detailed market testing of each potential section of 
high speed rail be undertaken to refine estimated development and construction 
costs.  This could commence once further investigation of the alignment has been 
completed and the results of engineering and geological investigations are known.  
Opportunities to refine the system specification and/or capitalise on technological 
advances should also be investigated during the design phases, to improve the 
efficiency and further reduce the cost of construction for high speed rail.   
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We also believe there is a broader need to “de-risk” in the project which, if not 
managed properly, could result in cost blow-outs.  Addressing the threshold issues 
identified in this report would significantly reduce the likelihood of problems during 
the project’s development, in particular:  

• undertaking the necessary geotechnical work ahead of confirming the 
alignment to get a comprehensive and accurate understanding of the 
construction requirements and costs 

• using tried and tested technologies for the infrastructure and rolling stock 
to minimise system development time, cost and risks 

• minimising the risk and exposure to volatility for the private sector in the 
financing and packaging arrangements for the project. 

Financing options and commercial case 
Crucial aspects of any significant infrastructure initiative, particularly one the size 
and scale of high speed rail, are:  

• its commercial case 
• the scope and opportunities for financing 
• the overall role for the private sector in its development and 

implementation.   

The arguments for high speed rail are less persuasive if it is perceived as a 
government-only initiative, and the scope for innovative approaches to financing 
and commercialising are also greatly diminished. 

Whilst the HSR report addresses these issues, we believe they can be investigated 
further.  In our view they are integral to the eventual success or failure of high 
speed rail—particularly in maintaining momentum. 

Referring high speed rail to Infrastructure Australia to consider its merits in relation 
to other investment priorities is essential to developing the commercial case and 
assessing funding and financing issues.   

Infrastructure Australia is best placed to consider high speed rail, using their criteria 
and methodology, in the context of Australia’s existing and planned infrastructure, 
and—consistent with its well-established processes—to provide advice on how to 
further develop the high speed rail proposal.  It is also well placed to reflect on 
lessons learnt from financing previous major infrastructure projects in Australia and 
advise on the most appropriate options for high speed rail.   

Feedback through the consultation process has shown that there is considerable 
commercial interest in the high speed rail project from across the globe.  Many 
private sector entities (both domestically and internationally) would welcome the 
chance to work with government on these issues. 

  



26 
 

Feedback to us on financing has indicated that current constraints (post GFC) mean 
that traditional PPPs are not suitable for infrastructure projects of this size.  As the 
Deputy Prime Minister himself has noted, it is likely that significant public sector 
funding will be required for high speed rail in Australia.  Lack of interest or 
competition from construction companies means that prices may rise resulting in 
higher eventual cost to government.  

Given this is a time when global infrastructure pools are growing (and there is 
growing demand for investment in infrastructure assets generally), we recommend 
that next steps for high speed rail include: 

• thorough exploration of a comprehensive range of potential financing, 
funding and packaging options, particularly with the view to reducing the 
‘sunk’ costs to governments 

• opening the project to commercial innovation and competition 
• achieving the project on an accelerated timeline.   

Several submissions have raised such options and there is clearly merit in taking this 
work further. 

In suggesting this, we also note the Australian Government’s current work, including 
through the Infrastructure Finance Working Group, on infrastructure financing.  
High speed rail represents the excellent opportunity to pursue the sorts of options 
being canvassed in that context. 

A more detailed list of possibilities in this area is provided at Appendix E. 

Maximising value capture 
The HSR report takes a conservative view on the ability of land sale/value capture to 
contribute to the project’s commercial financing.  Particularly in its conclusion that, 
“it is highly unlikely that all of [the value capture] measures would be implemented.”   

Most value capture mechanisms operate at the state and local government levels, 
as they most commonly operate through property and development related levies.  
The extent to which value is captured therefore depends heavily on local factors 
and incentives.   

If the states and local governments were responsible for funding the development 
of all stations (regional and city-centre), there would be a clear alignment of 
incentives to maximise the value capture opportunities which, in turn, will reduce 
the capital outlay for the Australian Government.   

Considering risk allocation 
Given many recent high profile public private partnership failures, there is now 
much greater demand for mature, operational infrastructure assets where investors 
can avoid construction and potentially patronage risk.  Many long term investors 
perceive greater risks with greenfield projects than with fully operational assets.   
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We therefore believe that high speed rail presents an opportunity for new, 
innovative delivery models which can:  

• match risks to the parties prepared to take them 
• reduce project costs 
• accelerate project timelines at a time when there is a considerable 

availability of capital competing for long-term infrastructure assets. 

Maximising fare yields 
Opportunities to increase fare yields, through more sophisticated market 
segmentation and yield strategies, should be investigated. 

Whilst the HSR report used an appropriate fare structure for the purpose of the 
financial appraisal, it is our view that there would be a significant opportunity to 
increase fares in many markets given the attractiveness of the proposed high speed 
rail services.  For example, inter-city fares were set to be broadly similar to air fares 
except on shorter regional journeys, such as Canberra-Sydney.  In this particular 
market, higher business fares could be introduced (where air travel is the principle 
competitor) whilst maintaining the current leisure travel fare levels to remain 
competitive with car travel.   

Identifying and quantifying additional revenue streams 
The HSR report states that 95 per cent of revenues for the proposed high speed rail 
system would come from ticket sales.  Whilst this was an acceptable starting point 
for the financial analysis, we believe that in conjunction with value capture, there 
are significant commercial opportunities—such as advertising, retail leasing and real 
estate development—which must be explored further in determining a commercial 
financing strategy for high speed rail. 

In this regard, we have noted that JR Central (one of the private Japanese rail 
operators) now derives almost one quarter of its revenues from non-rail operations 
and the considerable, and growing, non-rail operations of High Speed 1 Ltd in the 
UK, particularly the St Pancras precinct.  

System specifications  
There are numerous potential technologies, systems and technical approaches to 
high speed rail, and the importance of prudent decision making in this area cannot 
be understated.  The operational efficacy of high speed rail—including the reliability 
and the highest levels of safety of the system—is fundamental to its success.  

The critical point in this area is that a single, consistent approach must be taken in 
developing high speed rail in Australia.  Past experience in this country has amply 
demonstrated the adverse consequences of not establishing and maintaining 
consistent parameters for cross-jurisdictional rail networks.  Feedback from 
international stakeholders validates the need for a consistent and standardised 
approach in Australia.    
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We consider that the system proposed by AECOM to be the right one and is 
supported by practical experience.  The use of standard gauge and wheel-on-track 
technology has considerable cost and development benefits, and we agree that the 
use of Maglev technology would not be suitable for this project.   

Labour preparedness  
Without proper planning, a project of this scale could have adverse impacts on the 
labour market in Australia and potentially threaten successful completion of the 
project.  However, rather than seeing this risk as a “show stopper” we consider high 
speed rail a great opportunity to enhance Australia’s labour force size, skills and 
expertise. 

High speed rail will require a wide range of expertise across planning, pre-
construction, development, implementation, testing and operations.  Australia is 
capable of meeting this challenge.  Although not in a position to forecast labour 
supply and demand years into the future, we suggest careful planning be 
undertaken to clarify the workforce requirements and identify capacity constraints 
early, so that appropriate measures can be taken to avoid skills and workforce 
shortages and ensuing bottlenecks and cost blowouts in the future.   Previous 
examples of ramping up investment in Australia have demonstrated the need to 
manage labour force impacts to avoid flow on effects to other sectors of the 
economy. 

As a newcomer to high speed rail, which has been refined over decades in other 
markets, the best outcome for Australia will be achieved by utilising a combination 
of domestic and international firms and labour forces.  Nearly all of the international 
stakeholders that were consulted expressed interest in participating directly in the 
high speed rail project.  

Timeframes  
The final and most all-encompassing threshold issue is timeframes.   

Given the number of previous attempts in this country, and the international 
experience with progressing high speed rail, it is clear that impetus will be critical to 
achieving the reality of high speed rail in Australia.  

The biggest “hurdles” high speed rail faces in the eyes of the public are its cost.  But 
more fundamentally is the perception, reinforced by the HSR report, that high 
speed rail will not be a reality for many decades—beyond the lifetime of many 
Australians.  This renders high speed rail almost impossible to conceive for many 
people—too intangible to warrant serious consideration. 

There are two key aspects of the timeframe issue that must be dealt with in moving 
forward with high speed rail.  The first relates to how high speed rail is characterised 
theoretically and treated commercially.  Currently high speed rail in Australia is 
commonly denoted as a singular “project” with a possible completion date 
(according to the HSR report) of 2058.  This timing refers to the entire network of 
1,748 kilometres between Brisbane and Melbourne.  It is an unhelpful and indeed 
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counterproductive way to depict high speed rail.  Internationally, high speed rail is 
characterised, and packaged, on a line by line basis.   

France, for example, in 2011 completed the first phase of the LGV Rhin-Rhône.  This 
brought the total high speed rail network in that country to almost 2,036 kilometres 
(similar to the total proposed network in Australia) and it has another 757 
kilometres currently under construction.  The journey to this point in France has 
taken over three decades.   

At no stage did the French Government present high speed rail to the community as 
a 30-plus year project.  Instead it has been treated as a series of discrete high speed 
rail lines, each taking a finite number of years to complete, each involving a 
standard construction schedule, public debates and consultation over route and 
station locations and so on.   

A similar approach is essential in Australia in order for high speed rail to become a 
reality in the minds of the community.  The Government must demonstrate a vision 
for high speed rail that Australians can relate to and truly believe in.  This means 
dividing the development of the system into smaller, ‘achievable’ projects—in terms 
of both time and cost.  It also means that within these projects, planning and 
construction timelines need to be clear and realistic, and punctuated with regular 
milestones marking the completion of each step.   

The second significant aspect of timeframes relates to the specific timing envisaged.  
Much of the feedback obtained through the international consultation suggests that 
the timeframes in the HSR report are, even when broken into constituent parts, 
highly conservative.  The feedback suggests that once put to market, industry is 
likely to propose a construction schedule significantly shorter than envisaged.  We 
believe this proposition should be tested as soon as possible.  

Similarly we believe there is scope to accelerate the timeframes around the 
preparatory and pre-construction phases of high speed rail.  A degree of ambition 
within Government is vital in this context, minimising the potential for bureaucracy 
to unduly delay or prolong this aspect.  In this regard, we believe the early 
establishment of an independent High Speed Rail Authority would be highly 
beneficial.  An Authority with a clear mandate and delineated timeframes will be 
well placed to undertake many of the tasks we have identified above.  A draft 
charter for the Authority is at Appendix D. 

Finally, as has happened overseas, we are strongly of the view that once an initial 
section of the high speed rail is operational and successful, its popularity will be the 
catalyst for subsequent stages to be built.  However, the success of the first stage is 
crucial for this to happen.   
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Findings and Recommendations 
In light of the demonstrated need for high speed rail in Australia, the threshold 
issues that we have identified as critical to its success, and our suggestions for 
dealing with these issues, we make the following recommendations: 

Formally commit to high speed rail and settle arrangements with state and 
territory governments 

As a matter of priority, we recommend that the Australian Government makes a 
public commitment to proceeding to the next stage of the high speed project.  

Given the significance of this project to the nation as a whole, we also recommend 
the Prime Minister work with the Premiers of Victoria, New South Wales and 
Queensland and the Chief Minister of the Australian Capital Territory, with a view to 
confirming the support of the States and the ACT to high speed rail and a clear 
commitment to making it happen (including through their active participation in the 
work foreshadowed in our other recommendations).  

Protect the corridor (initially through national legislation) 

The identified corridor for high speed rail is highly vulnerable to encroachment and 
development, which, if it were to occur, would severely constrain options in the 
future.  Inaction in securing the corridor will likely result in substantially higher costs 
or, in the worst case, render high speed rail completely unviable.   

We therefore recommend that the full identified corridor for high speed rail is, as a 
matter of urgency, protected including via national legislation.   

Establish a High Speed Rail Authority  

The HSR report recommends that a single, co-ordinating authority would be 
required to effectively and efficiently progress the detailed planning required to 
develop high speed rail. 

The Advisory Group is of the view that the HSR report’s proposed implementation 
framework (and its corresponding timeframe) is too protracted and lacks a body 
with the necessary ability to progress early critical work. 

We therefore recommend that a dedicated High Speed Rail Authority (HSRA) is 
established as soon as possible, ideally within six months.  This will provide a strong 
focal point for high speed rail and a more ambitious timeframe for its realisation.  

The HSRA would be established through legislation, which sets out its constitution, 
objectives, powers and responsibilities, and agreed governance and funding 
arrangements. 

It is envisaged that each relevant jurisdiction participate in settling the HSRA 
governing board which would be chaired by the Australian Government’s 
representative.   
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The HSRA would undertake a range of tasks to satisfactorily address the threshold 
issues identified in this advice, but most importantly it will undertake work to:  

a) gauge and test the market to refine the capital and other cost estimates 
and identify any innovative financing opportunities 

b) analyse alternate route and staging options 
c) settle arrangements with state, ACT and local governments about the route 

protection mechanisms and timing 
d) ensure that the development of high speed rail is reflected in, and 

consistent with, the planning and investment frameworks of the States and 
the ACT. 

We also recommend that the Authority’s activities should be undertaken with a 
specific and finite remit of 5 years.  A draft charter for the Authority is at 
Appendix D. 

Refer high speed rail to Infrastructure Australia for initial assessment 

We recommend that high speed rail is referred as soon as practicable to 
Infrastructure Australia, for examination in the context of other potential 
investments, and with a view to it being considered for the National Infrastructure 
Priority List.   

Indicative timetable 

Based on these recommendations, our suggested high-level timetable for key 
milestones in the first three years is: 

 
31 December 2013 Intergovernmental arrangements settled  

28 February 2014  High Speed Rail Authority established 

30 June 2015 Corridor protection arrangements settled and 
Commonwealth legislation passed 

30 June 2016 Authority’s initial work on market testing and business 
plan development completed  

31 December 2016 Authority’s work on site suitability and analysis (including 
geological and land survey work) completed  
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APPENDIX A High Speed Rail Advisory Group Terms of Reference 
On 11 April 2013, the Hon Anthony Albanese MP, Minister for Infrastructure and Transport, released the 
second and final report of the government-commissioned study into high speed rail (HSR) on the east coast of 
Australia. 

In releasing the report, the Minister called for a public debate on HSR and initiated a period of consultation 
and feedback.  As part of this, he announced the establishment of a new High Speed Rail Advisory Group, to 
directly advise the Australian Government on key industry and community issues arising from the report. 

Membership of the Group will include: 

• Ms Lyn O'Connell PSM (Chair) – Deputy Secretary, Department of Infrastructure and Transport. 
• The Hon Tim Fischer AC – former Deputy Prime Minister and former Ambassador to the Holy See. 
• Ms Jennifer Westacott – Chief Executive, Business Council of Australia. 
• Professor Sue Holliday – Professor of Planning Practice, Urban Policy and Strategy, UNSW. Member of 

the Urban Policy Forum. 
• Professor Peter Newman – Distinguished Professor of Sustainability at the Sustainability Policy 

Institute of Curtin University, and board member of Infrastructure Australia. 
• Mr Bob Nanva – National Secretary of the Rail, Tram & Bus Industry Union. 
• Councillor Jenny Dowell – Mayor City of Lismore and President of the Northern Rivers Regional 

Organisation of Councils. 
• Mr Bryan Nye – Chief Executive Officer, Australasian Railway Association. 

The Group’s work will focus on: 

1. Gathering, analysing and commenting on the views of communities, local governments and Regional 
Development Australia committees on the HSR report - including the level of public understanding of HSR, 
the implications and opportunities for urban and regional development associated with HSR, and specific 
planning, environmental, and social and economic matters relating to the preferred alignment and 
stations; 

2. Gathering, analysing and commenting on the views of domestic and international industry stakeholders on 
the HSR report - including issues around the projected travel market, transport products, system 
specifications and construction logistics; and 

3. In light of 1 and 2 provide practical advice on the implementation of HSR in Australia – including: 

− corridor preservation,  

− timing and staging,  

− integration with transport services and land use planning, 

− institutional frameworks for governance, planning, procurement, and regulation, and 

− packaging HSR to leverage private sector support. 

The Group will be supported by the High Speed Rail Unit in the Department of Infrastructure and Transport.  It 
will consult as required, for an initial period of up to twelve months, and provide regular updates to Minister 
Albanese. 
The work of this Group will help inform the Australian Government's consideration of next steps for HSR in 
Australia.
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APPENDIX B Details of Meetings and Submissions 
 

Disclaimer 

This appendix contains information that identifies individual stakeholders by name. The Department is 
currently seeking the permission from those with whom the Department consulted, or received submissions 
from, to disclose that these individuals met with the Department or made a submission to the Department.  
For this reason, this appendix should not be made public. 

Domestic meetings held with local councils and peak bodies 

Host Organisation Number of 
attendees 

Councils that attended 

Sydney City Council 2 • Sydney City 

Wagga Wagga City Council 14 • Wagga Wagga City 
• Harden Shire 
• Riverina Water County 

Indigo Shire Council 11 • Indigo Shire 
• Albury City 
• Corowa Shire 
• Greater Hume Shire 
• Wodonga City 

Brisbane City Council 3 • Brisbane City 

Greater Shepparton City Council 38 • Greater Shepparton 
• Strathbogie Shire 
• Moira Shire 
• Wangaratta Rural City 
• Victorian Department of Business and 

Innovation 
• RDA Victoria 
• RDA Australia 
• Goulburn Valley Water 
• Shepparton Chamber of Commerce and 

Industry 
• La Trobe University 
• This Community Fund 
• Goulburn Broken Catchment Management 

Authority 
• Goulburn Valley Highway Action Group 
• Opteon 
• J Furphy & Son 
• MB&M Business Solutions 
• Pental Soaps 
• Future Metals 
• Transfield Services 
• Fox Personnel 

 
Liverpool City Council 7 • Liverpool City 

• Wollondilly Shire 
• Bankstown City 
• Fairfield City 
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Host Organisation Number of 
attendees 

Councils that attended 

• RDA Sydney 
Hume City Council 10 • Hume City 

• Moreland City 
• Whittlesea City 
• Moonee Valley City 
• Northern Melbourne RDA 
• NORTH Link 

Marrickville City Council 6 • Marrickville City 
• Ashfield 
• Randwick City 
• Botany Bay City 
• Waverley Council 

Wyong Shire Council 28 • Wyong Shire 
• Gosford city 
• RDA Central Coast 
• Central Coast Tourism 
• NSW Trade & Investment 
• Central Coast NSW Business Chamber 
• NSW Department of Planning & 

Infrastructure, Central Coast 
• NSW Department of Premier and Cabinet 
• Ourimbah Community Precinct Committee 
• Financial-Architects Asia 

Wingecarribee Shire Council 40 • Wingecarribee Shire 
• Goulburn-Mulwaree 
• Wollondilly Shire 
• Camden 
• Campbelltown City 
• Kiama 
• Shellharbour City 
• Shoalhaven City 
• Wollongong City 
• RDA Southern Inland 
• Avoca Community Hall 
• Hilltop Community Association 
• Colo Vale Community Association 
• Rocla Pipeline Products 
• Wingello Village Association 
• Mittagong Community Centre 
• Grayson Engineering 
• Giammarco Civil and structural Engineering 
• Bundanoon Community Association 
• Yanderra Progress Association 
• Robertson Chamber of Commerce 
• Drysdale Property 
• Heron Todd White 
• BLD Rail NSW 

Port Macquarie City Council 8 • Port Macquarie City 
Coffs Harbour City Council 11 • Coffs Harbour City 

• Bellingen Council 
• CountryLink 
• Coffs Harbour Think Tank 
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Host Organisation Number of 
attendees 

Councils that attended 

• RDA Mid-North Coast 
• Coffs Harbour Chamber of Commerce 

Lake Macquarie City Council 8 • Lake Macquarie City Council 
• Dungog Shire 
• Port Stephens 
• RDA Hunter 

Hornsby Shire Council 9 • Hornsby Shire 
• The Hills Shire 
• Parramatta City 
• Ryde City 
• Willoughby City 
• Western Sydney Regional Organisation of 

Councils 
Richmond Valley Council 8 • Richmond Valley 

• Lismore City 
• Byron Shire 
• Kyogle 
• RDA Northern Rivers 
• Northern River Social Development Council 

Clarence Valley Council 5 • Clarence Valley Council 
• RDA Northern Rivers 
• Grafton Chamber of Commerce 

Gold Coast City Council 19 • Gold Coast City 
• Scenic Rim 
• Tweed City 
• Logan City 
• Ipswich City 

Melbourne City Council 30 • Melbourne City Council 
Engineers Australia 6  
Infrastructure Partnerships Australia 54 • AECOM 

• ALSTOM Australia and New Zealand 
• Booz and Company Australia 
• Cook Projects 
• Corrs Chambers Westgarth 
• DLA Piper Australia 
• Downer EDI Limited 
• Ernst & Young Australia 
• Evans & Peck 
• Herbert Smith Freehills 
• Hyder Consulting Pty Ltd 
• Kreab Gavin Anderson 
• Laing O’Rourke 
• Minter Ellison 
• Maddocks 
• NRMA 
• Pearce Partners 
• PriceWaterhouseCoopers 
• Roads and Maritime Services 
• Serco Asia Pacific 
• Sinclair Knight Merz 
• Sydney Ports Corporation 
• Thiess Pty Ltd 
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Host Organisation Number of 
attendees 

Councils that attended 

• Infrastructure Partnerships Australia 
• Bombardier 
• Baulderstone 
• Parson Brinkerhoff 
• Arup 
• Abigroup 
• John Holland 
• URS Australia 
• Ashurst 
• Department of Transport Victoria 
• KPMG Corporate Finance (Aust) P/L 
• Macquarie Capital Limited 
• Veolia Transdev Australasia 
• Brisbane Airport Corporation 
• IBM Australia 
• Thinc 

NSW Business Council 2  

International stakeholder meetings 

Korea 
Host Organisation Number of attendees 
Korea Rail Network Authority 4 

Korea Rail Road Corporation 5 
Ministry of Land, Infrastructure and Transport 3 
Hyundai Rotem 5 

China 
Host Organisation Number of attendees 
China North Rail 2 

China South Rail 5 
China Railway Construction Company 5 

China Railway Engineering Company 5 

Japan 
Host Organisation Number of attendees 
Ministry of Land, Infrastructure, and Transport 6 

Railway Bureau 3 
Central Japan Railway Company 8 

Japan Railway Construction, Transport and Technology Agency 3 
Nippon Sharyo 2 

Hitachi 3 
Toshiba 2 

Mitsubishi Heavy Industries 4 
Mitsubishi Electric 4 

Nabtesco 3 
Nippon Steel and Sumitomo Metal 2 
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Host Organisation Number of attendees 
Fuji Electric 3 
Nippon Signal Company 3 
Kyosan Electric Manufacturing Company 4 

Italy 
Host Organisation Number of attendees 
Impregilo SpA 1 

Impresa Pizzarotti SpA 2 

Ferrovie dello Stato SpA 3 

Maire Tecnimont SpA 2 

France 
Host Organisation Number of attendees 
Systra 3 

Ministry of Ecology, Sustainable Development, and Energy 10 

Keolis 1 

Thales 3 

Vinci 1 

Alstom 4 

SNCF 2 

Spain 
Host Organisation Number of attendees 
Indra 4 

Talgo 1 

Adif 4 

Obrascon Huarte Lain (OHL) 2 

Renfe 4 

Ineco 3 

Construcciones y Auxiliar de Ferrocarriles (CAF) 3 

Ferrovial 4 

Acciona 6 

ACS Group (Leightons) 6 

United Kingdom 
Host Organisation Number of attendees 
Eurostar International Ltd 1 

Balfour Beatty PLC 1 
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Host Organisation Number of attendees 
High Speed 1 Ltd 1 

Mott MacDonald 2 

Meridam Infrastructure  1 

Department for Transport  1 

Infrastructure UK 1 

Network Rail 1 

 

List of domestic submissions 

Submission 
Number 

Date Name Organisation 

1 4/03/2013 Blanche, Anastasia & George 
KALIS 

 

2 9/04/2013 Dr Edward BURKE  

3 11/04/2013 Anonymous  

4 11/04/2013 Anonymous  

5 11/04/2013 Anonymous  

6 11/04/2013 Anonymous  

7 11/04/2013 Anonymous  

8 11/04/2013 Anonymous  

9 11/04/2013 Anonymous  

10 11/04/2013 Anonymous  

11 11/04/2013 Anonymous  

12 11/04/2013 Anonymous  

13 11/04/2013 Anonymous  

14 11/04/2013 Anonymous  

15 11/04/2013 Anonymous  

16 11/04/2013 Anonymous  

17 11/04/2013 Dr Henry GOLDSTEIN  

18 11/04/2013 Dr Janette MATTEY  

19 11/04/2013 Dr Mark DUFFET  

20 11/04/2013 Dr Stephen DUCKETT  

21 11/04/2013 Jarryd DAYES  

22 11/04/2013 Mr Adam GILBERT  

23 11/04/2013 Mr Adam JONES  

24 11/04/2013 Mr Adrian VALVASORI  

25 11/04/2013 Mr Alan ZURVAS  

26 11/04/2013 Mr Alex BOROMISA  

27 11/04/2013 Mr Alex McGEE  

28 11/04/2013 Mr Arthur BOYD  

29 11/04/2013 Mr Barry PATTEN  
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Submission 
Number 

Date Name Organisation 

30 11/04/2013 Mr Benjamin O'RANCE  

31 11/04/2013 MR Bill CRAIG  

32 11/04/2013 Mr Cyril WOOD  

33 11/04/2013 Mr Dan SKETCHER  

34 11/04/2013 Mr Darren McKAY  

35 11/04/2013 Mr Glenn BRIGHT  

36 11/04/2013 Mr Glenn WHITE  

37 11/04/2013 Mr Graham HARCOURT  

38 11/04/2013 Mr Greg YOUNG  

39 11/04/2013 Mr Jasper LEE  

40 11/04/2013 Mr Josef BROWN  

41 11/04/2013 Mr Keith SMITH  

42 11/04/2013 Mr Ken MOREHOUSE  

43 11/04/2013 Mr Mark PLETTNER  

44 11/04/2013 Mr Martin SILSBY  

45 11/04/2013 Mr Marx KERY  

46 11/04/2013 Mr Mitchell PHILLIPS  

47 11/04/2013 Mr Nicholas GROGAN  

48 11/04/2013 Mr Paul TOOMEY  

49 11/04/2013 Mr Richard TALBOT  

50 11/04/2013 Mr Roland BELFORD  

51 11/04/2013 Mr Roland RIESE  

52 11/04/2013 Mr Scott GLEDHILL  

53 11/04/2013 Mr Sean MEANEY  

54 11/04/2013 Ms Betty BRADY  

55 11/04/2013 Ms Bhawna PATHIK  

56 11/04/2013 Ms Christina GOODMAN  

57 11/04/2013 Ms Hanim HUSSEIN  

58 11/04/2013 Ms Pamela FREEMAN  

59 11/04/2013 Ms Peter EHINGER  

60 11/04/2013 Ms Suzanne SIMON  

61 11/04/2013 Ms Wendy BADGER  

62 11/04/2013 Sharee and Tony  

63 12/04/2013 Anonymous  

64 12/04/2013 Dr Graham HOWARD  

65 12/04/2013 Mr Andrew SWEENEY  

66 12/04/2013 Mr Bruno SPANDONIDE  

67 12/04/2013 Mr Carmine BOCCHINO  
68 12/04/2013 Mr Colin MAY  

69 12/04/2013 Mr David LAMBRAKIS  

70 12/04/2013 Mr Godfrey DUNKLEY  

71 12/04/2013 Mr Ivan BALIC  
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Submission 
Number 

Date Name Organisation 

72 12/04/2013 Mr Jared CRUTCHFIELD  

73 12/04/2013 Mr Jonathan FRANCEY  

74 12/04/2013 Mr Keith ANDERSON  

75 12/04/2013 Mr Lazarus CINNABAR  

76 12/04/2013 Mr Nathan SMITH  

77 12/04/2013 Mr Phillip BLACKER  

78 12/04/2013 Mr Ralph WALTON  

79 12/04/2013 Mr Raymond CLACK  

80 12/04/2013 Mr Richard LANGFORD  

81 12/04/2013 Mr Robert CONSTABLE  

82 12/04/2013 Mr Ryan BIRTLES-CRUTE  

83 12/04/2013 Mr Volker JANSSEN  

84 12/04/2013 Mr Warren PENGILLEY  

85 12/04/2013 Mr Wayne HALLS  

86 12/04/2013 Mr William WEBSTER  

87 12/04/2013 Ms Judy VINCENT  

88 12/04/2013 Ms Lena MU  

89 13/04/2013 Dr Barbra CURTIS  

90 13/04/2013 Dr Robert KRONES  

91 13/04/2013 Mr Dennis GRANT  

92 13/04/2013 Mr John MALONE  

93 13/04/2013 Mr Larry KEARNEY  

94 13/04/2013 Mr Michael WILSON  

95 13/04/2013 Mr Nicholas KING  

96 13/04/2013 Mr Philippe PAQUET  

97 13/04/2013 Ms Teresa McTAGGART  

98 14/04/2013 Mr Greg EVANS  

99 14/04/2013 Mr Ian JONES  

100 14/04/2013 Mr Jared WALSH  

101 14/04/2013 Mr John ROSS  

102 14/04/2013 Mr Victor PINI  

103 14/04/2013 Ms Emily CRAWFORD  

104 15/04/2013 Anonymous  

105 15/04/2013 Dr Joshua HUNT  

106 15/04/2013 Mr Anthony BUCKNEY  

107 15/04/2013 Mr Bill TOUSSAINT  

108 15/04/2013 Mr Jaruj KAZOK  

109 15/04/2013 Mr Peter WALKER  

110 15/04/2013 Mr Vaughn BOWYER  

111 16/04/2013 JJ LIN  

112 16/04/2013 Mr Anthony GILL  

113 16/04/2013 Mr Dante GIACOMIN  
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Submission 
Number 

Date Name Organisation 

114 16/04/2013 Mr Harry RICHARDS  

115 16/04/2013 Mr Howard REDDIH  

116 16/04/2013 Mr Mark WEST  

117 16/04/2013 Mr Victor Pini  

118 17/04/2013 Mr Conrad HENLEY-CALVERT  

119 18/04/2013 Mr Allan WILLIAMS  

120 18/04/2013 Mr Evan EXNER  

121 19/04/2013 Mr Peter CLARK  

122 19/04/2013 Mr Rodney WEST  

123 19/04/2013 Mr Thomas REID  

124 19/04/2013 Ms Jacqui KNIGHT  

125 20/04/2013 Mr Adam REYNOLDS  

126 22/04/2013 Mr Ian TAN  

127 23/04/2013 S LUCAS  

128 23/04/2013 Ms Marie GABAWA  

129 24/04/2013 Mr David McINTOSH Canberra Rifle Club Incorporated 

130 24/04/2013 Dr Johnathan XIE  

131 24/04/2013 Mr Andrew DOUGLAS  

132 24/04/2013 Mr David DIXON  

133 24/04/2013 Mr Gordon CHIRGWIN  

134 24/04/2013 Mr Ian TAN  

135 24/04/2013 Mr Ian TAN  

136 24/04/2013 Mr Jason  BLAKE  

137 24/04/2013 Mr John CRERAR  

138 24/04/2013 Mr Malcolm TANARE  

139 24/04/2013 Mr Maurie  FINDLAY  

140 24/04/2013 Mr Peter MILLER  

141 24/04/2013 Mr Victor PINI  

142 24/04/2013 Mr Victor PINI  

143 24/04/2013 Mr Victor PINI  

144 24/04/2013 Mr Yans GOMA  

145 24/04/2013 Ms Helen SANSON  

146 25/04/2013 Mr Rory  GARLAND  

147 25/04/2013 Mr Victor PINI  

148 25/04/2013 Mr Victor PINI  

149 25/04/2013 Mr Weston LANGFORD  

150 26/04/2013 Anonymous  

151 26/04/2013 Mr Brad GOULDING  

152 26/04/2013 Mr DC WRIGHT  

153 27/04/2013 Mr Michael AMOS  

154 27/04/2013 Mr Rohan ----  

155 27/04/2013 Ms Maria Ann KOLOVRAT  
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Submission 
Number 

Date Name Organisation 

156 29/04/2013 Mr Bruce SUTHERLAND  

157 29/04/2013 Mr Jeremy SAMUEL  

158 29/04/2013 Mr Victor ISAACS  

159 29/04/2013 Mr William FRASER  

160 3/05/2013 Mr Arthur BOYD  

161 5/05/2013 Mr Glenn KING  

162 5/05/2013 Mr Greig MEYER  

163 5/05/2013 Mr John GARDNER  

164 7/05/2013 Mr Victor PINI  

165 10/05/2013 Mr HOWELL  

166 10/05/2013 Mr John HOLLINS  

167 13/05/2013 Mr Alex  MARAIS  

168 14/05/2013 Mr Fred  GREEN  

169 14/05/2013 Mr Jeremy STEIN  

170 22/05/2013 Mr John GARTNER  

171 24/05/2013 Mr Desmond DENT 10000 Friends of Greater Sydney 

172 24/05/2013 Mr  Giancarlo VIMERCATI  

173 27/05/2013 Mr Jose  NODAR  

174 27/05/2013 Mr Phillip NAHED  

175 28/05/2013 Mr David  PINK  

176 29/05/2013 Ms Betty  RYAN  

177 30/05/2013 Mr Matt MUSHALIK Crude Oil Peak 

178 30/05/2013 Mr Jared  WALSH  

179 31/05/2013 Mr Vince SELLARS  

180 31/05/2013 Ms Pauline DAVOREN Two more trains for Singleton 

181 2/06/2013 The Hon Terry MULDER Victorian Government 

182 3/06/2013 Mr Weston LANGFORD  

183 7/06/2013 Mr Aelred TAYLOR  

184 12/06/2013 Ms  Kristen KEEGAN Hunter Business Chamber 

185 12/06/2013 Mr Tim DEERAN  

186 17/06/2013 Mr Gen OKAJIMA Central Railways Japan Company 

187 17/06/2013 Ms Cassandra KELLY Pottinger 

188 19/06/2013 Mr Barry SKELTON  

189 19/06/2013 Mr Sebastian McDONAGH  

190 20/06/2013 Bronwyn  

191 20/06/2013 Mr Anthony THOMAS  

192 20/06/2013 Mr James BLAKE  

193 20/06/2013 Mr Michael BAKER  

194 20/06/2013 Mr Thomas MAGGS  

195 20/06/2013 Mrs Shirley JOHNSTON  

196 20/06/2013 Prof Philip LAIRD  

197 20/06/2013 Mrs Sue THOMAS Oura Progress Association 
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Submission 
Number 

Date Name Organisation 

198 20/06/2013 Mr Greg WOODHAMS Willoughby City Council 

199 21/06/2013 Mr Ian PRITCHARD Regional Development Australia Gold Coast 

200 21/06/2013 Mrs Isabel BAKER  

201 21/06/2013 Mrs Vanessa MCGRATH  

202 22/06/2013 Anonymous  

203 22/06/2013 Mr Mark McGRATH  

204 23/06/2013 Mr David BENNETTS  

205 23/06/2013 Mrs Patricia DRMAN  

206 24/06/2013 Mr John  BIGNUCOLO EcoTransit Sydney 

207 24/06/2013 Mr Andrew ROACH RDA Central Coast 

208 25/06/2013 Ms Tracey  SQUIRE Albury City Council 

209 25/06/2013 Dr Kathy ALEXANDER City of Melbourne 

210 25/06/2013 Mr Iain MOORE Lake Macquarie Council 

211 25/06/2013 Mr Glenn KING  

212 26/06/2013 Mr Gerard DREW Beyond Zero Emissions 

213 26/06/2013 Mr Paul TREVASKIS Blue Mountains Integrated Transport 
Forum 

214 26/06/2013 Mr Darren CHEESEMAN Federal Member for Corangamite 

215 26/06/2013 Mr Craig SIMPSON  

216 26/06/2013 Mr David ROBERTSON  

217 26/06/2013 Mr Graeme POSTLETHWAITE  

218 26/06/2013 Mr Matt ROBERTS  

219 26/06/2013 Mr Neville GILLMORE  

220 26/06/2013 Mr Paul FALZON  

221 26/06/2013 Mrs Signe WESTERBERG  

222 27/06/2013 Mr Ian BELL Financial Architects Asia 

223 27/06/2013 Ms Deborah RODDEN Goulburn Mulwaree Council 

224 27/06/2013 Prof Ian O'CONNOR Griffith University 

225 27/06/2013 Mr Lawrence NAGY Hornsby Shire Council 

226 27/06/2013 Mr David EVANS Maitland City Council 

227 27/06/2013 Mr Anthony TAM  

228 27/06/2013 Mr Frederick GREEN  

229 27/06/2013 Mr John COURCIER  

230 27/06/2013 Mr John D WILSON  

231 27/06/2013 Mr Michael RANDELL  

232 27/06/2013 Mr Robert MUNTZ  

233 27/06/2013 Mr Vincent VERDI  

234 27/06/2013 Mr William CRAIG  

235 27/06/2013 Mrs Karen BAKER  

236 27/06/2013 Mrs Natalie SMITH  

237 28/06/2013 Ms Katy GALLAGHER MLA ACT Government 

238 28/06/2013 Mr Jim DONOVAN Action for Public Transport NSW 
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Submission 
Number 

Date Name Organisation 

239 28/06/2013 Ms Emma WOODS Australasian Railways Association 

240 28/06/2013 Mr Kevin LYNCH Campbelltown City Council 

241 28/06/2013 Mr Stephen BYRON Canberra Airport 

242 28/06/2013 Mrs Jenai DAVIES City of Ryde 

243 28/06/2013 Ms Fiona KEEBLE City of Wodonga 

244 28/06/2013 Ms Jennifer OLOMAN Coffs Harbour City Council 

245 28/06/2013 Mr Brent JACKSON Engineers Australia 

246 28/06/2013 Mrs Geraldine CHRISTOU Greater Shepparton City Council 

247 28/06/2013 Ms Jennifer CROMARTY Gippsland Local Government Association 

248 28/06/2013 Ms Corinne SAINES Gosford 

249 28/06/2013 Ms Suzanne CLEARY Hume City Council 

250 28/06/2013 Mr Alex PAUZA Hume Coal 

251 28/06/2013 Mr Peter TREGILGAS Mid-North Coast RDA 

252 28/06/2013 Ms Larissa CASSIDY NSW Business Chamber 

253 28/06/2013 Mr Kevin PARISH NSW Commuter Council 

254 28/06/2013 Mr Kevin PARISH NSW Commuter Council 

255 28/06/2013 Mr David GRAY Parramatta City Council 

256 28/06/2013 Mr Colin HENSON PIA NSW Transport Planning Chapter 

257 28/06/2013 Cr Tim OVERALL Queanbeyan City Council 

258 28/06/2013 Mr James STOTT RPS 

259 28/06/2013 Mr Julian KEMP RPS 

260 28/06/2013 Lesley SCARLETT Southern Councils Group 

261 28/06/2013 Ms Anne BANYAI The Hills  Shire Council 

262 28/06/2013 Mr Frank IACONO Wingecarribee Shire Council 

263 28/06/2013 Mr Paul HUME Wollondilly Shire Council 

264 28/06/2013 Anonymous  

265 28/06/2013 Anonymous  

266 28/06/2013 Mr Dale BUDD  

267 28/06/2013 Mr David HARVY  

268 28/06/2013 Mr Laurie STEVENS  

269 28/06/2013 Mr Peter GOODWIN  

270 28/06/2013 Mr Peter LAUGHTON  

271 28/06/2013 Mr Robert MUNRO  

272 28/06/2013 Mr Robert MUNTZ  

273 28/06/2013 Mr Steve KALEB  

274 28/06/2013 Ms Esther REDMOND  

275 28/06/2013 Ms Lynne MCMAHON  

276 28/06/2013 Wolf and Margaret LIESKA  

277 29/06/2013 Mr Andrew HESLOP Neighbour Day 

278 29/06/2013 Mr Ted COLLINS Wollongong City Council 

279 29/06/2013 Dr Donald HARVEY  
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Submission 
Number 

Date Name Organisation 

280 29/06/2013 Mr Matt MUSHALIK  

281 29/06/2013 Mr Bevan DAVY  

282 29/06/2013 Mr Darren JACK  

283 29/06/2013 Mr Gregory HOWLEY  

284 29/06/2013 Mr John MCCUTCHEON  
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294 30/06/2013 Mr Aiden STRANGER Track11 
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296 30/06/2013 Anonymous  

297 30/06/2013 Dr Peter GOODING  
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299 30/06/2013 Dr Vincent CHAI  

300 30/06/2013 Mr Andrew BRUZZESE  

301 30/06/2013 Mr Ben SANDILANDS  

302 30/06/2013 Mr Chris WONG  

303 30/06/2013 Mr David WYERS  

304 30/06/2013 Mr Frank IACONO  

305 30/06/2013 Mr Frank SZANTO  

306 30/06/2013 Mr Mick JOCIC  

307 30/06/2013 Mr Shane BOSMA  

308 30/06/2013 Mr Wiley FULLER  

309 30/06/2013 Mr Wiley FULLER  

310 30/06/2013 Ms Denise PLEMING  

311 1/07/2013 Mr Alister HUTH  

312 1/07/2013 Mr Stuart MURRAY  

313 1/07/2013 Mrs Christine BENN  

314 2/07/2013 Mr Oscar Serrano AYUSO Talgo 

315 2/07/2013 Mr Russel LUNNEY  

316 3/07/2013 Mr Jason BARRIGAN  

317 3/07/2013 Mr Patrik SEIBEL  

318 3/07/2013 Mr Peter TUCKER  

319 3/07/2013 Mr RJ DAVIES  
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321 4/07/2013 Mr Steve HUFTON  

322 5/07/2013 Mr Michael MCMAHON Burwood Council 

323 5/07/2013 Mr Richard TAYLOR Sydney Living Museums 
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326 11/07/2013 Mr Tom TATE Gold Coast City Council 

327 11/07/2013 Mr George SHAGGAL  
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APPENDIX C Acquisition of Land in Australia  
How does the process of compulsory land acquisition operate in Australia? 

In summary, the following steps outline the process of compulsory land acquisition: 

• The acquiring authority serves a Notice of Intention to compulsorily acquire particular land. 
• In some jurisdictions, the landowner has the opportunity to lodge an objection. 
• A notice of the acquisition is published in the Government Gazette. 
• The land is compulsorily acquired by the government authority. 
• The Valuer-General determines an amount of compensation to be payable to the claimant. 
• The Claimant can negotiate with the Authority and then either accept or reject the offer of 

compensation. 
• If the offer is accepted by the claimant, the claimant receives the compensation and vacates the land. 
• If the offer is rejected, the claimant, through their legal representative will seek an alternative 

compulsory acquisition valuation and the relevant Court will decide on the amount of compensation 
payable to the claimant. 

Compulsory acquisition processes vary in operation depending on the jurisdiction of the acquisition. 

What legislation governs compulsory acquisition in Australia? 

NSW Land Acquisition (Just Terms Compensation) Act 1991 

Victoria Land Acquisition and Compensation Act 1986 

Queensland Acquisition of Land Act 1967 

Australian Capital Territory Lands Acquisition Act 1994 

Commonwealth Lands Acquisition Act 1989 

Compulsory acquisition legislation in Australia varies by state. In addition, the Commonwealth also has the 
power to compulsorily acquire property. 

Overview of process by jurisdiction 

Queensland 

The Coordinator-General facilitates many of the large-scale infrastructure projects that underpin Queensland's 
economic development.  Sometimes, the Coordinator-General needs to compulsorily acquire, or take, the land 
on which these projects are to be built. 

The Coordinator-General can compulsorily acquire land for: 

• undertaking works 
• state development areas 
• other purposes, including a 'private infrastructure facility' (previously called an 'infrastructure facility 

of significance'). 

The Coordinator-General can take land with any type of tenure, including freehold. The Coordinator-General 
can take: 

• all of a property 
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• part of a property 
• an easement over a property 
• native title rights and interests 
• resource interests. 

Land acquisition process 

The main steps of the compulsory acquisition process are as follows: 

1. Notice of Intention to Resume 
2. Objections to land acquisition 
3. Application to acquire land 
4. Taking of Land Notice 
5. Compensation 

Throughout the process, representatives of the Coordinator-General are available to assist affected 
landowners. 

Relevant legislation 

Sections 82 and 125 of the State Development and Public Works Organisation Act 1971 give the Coordinator-
General the power to acquire and deal with land, when necessary. 

The process for compulsory land acquisitions is set out in the Acquisition of Land Act 1967. 

How is land taken? 

The Coordinator-General can compulsorily acquire land: 

• With the landowner's agreement (section 15 agreement) 
− The Coordinator-General's preference is to negotiate with the landowner to compulsorily 

acquire his or her land by agreement. 
− An agreement can be struck before or after a Notice of Intention to Resume has been issued 

to the landowner. 
− If the landowner agrees to the acquisition, the amount of compensation can be finalised at a 

later date. However, if compensation is also agreed to, this will be included in the 
agreement. 

• Without the landowner's agreement. 
− If the landowner does not agree to the compulsory acquisition of their land, the statutory 

land acquisition process will run its course. 

Open market 

In addition to taking land, the Coordinator-General can purchase properties that come up for sale on the open 
market. 

The Coordinator-General would normally only do this if there was an identified project, need or purpose. 

*Source: http://www.dsdip.qld.gov.au/compulsory-land-acquisition/about-compulsory-land-acquisition.html 
Retrieved 11 July 2013. 
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New South Wales 

State and local government agencies may acquire land through compulsory process for a range of public 
purposes.  The compulsory acquisition process can be instigated when an acquiring authority and landowner 
fail to reach agreement concerning the acquisition. 

The compulsory acquisition process is regulated by the Land Acquisition (Just Terms Compensation) Act 1991 
(the Act). 

The Act provides procedures as well as compensation provisions. It requires acquisitions to be on just terms 
and encourages purchase by negotiation in preference to compulsory acquisition. Provision is also made for 
owner initiated acquisitions in cases of hardship. 

The Act prescribes a timeframe for the acquisition process from a formal proposed acquisition notice (PAN) 
before formalisation of the compulsory acquisition by its publication in the government gazette to 
determination of compensation within 30 days of gazettal. 

The Act also requires for 90% advance payment of compensation where it is disputed, provides solatium for a 
principal place of residence and includes objection and appeal rights to the Land and Environment Court. 

Land Acquisition (Just Terms Compensation) Act 1991 

The Act requires the Valuer General to determine the amount of compensation to be offered to a dispossessed 
owner where land is compulsorily acquired (section 47). Compensation must be determined in accordance 
with the Act. 

Section 3 of the Act sets out the objects of the Act as: 

• To guarantee compensation will be no less than the unaffected value. 
• To ensure compensation on just terms where land is acquired by an authority and is not available for 

public sale. 
• To establish new procedures to simplify and expedite the acquisition process. 
• To require an authority of the State to acquire land designated for a public purpose where hardship is 

demonstrated. 
• To encourage the acquisition of land by agreement instead of by compulsory process. 

 Section 54 of the Act requires that compensation must be such amount, having regard to all relevant matters 
under Part 3, to justly compensate the former owner for the acquisition of the land. 

The relevant matters determining compensation are: 

• the market value of the land 
• any special value to the former owner 
• any loss attributable to severance 
• any loss attributable to disturbance 
• solatium 
• any increase or decrease in the value of any other land owned by the former owner at the date of 

acquisition, which adjoins or is severed from the acquired land by reason of the carrying out of, or the 
proposal to carry out, the public purpose for which the land was acquired. 

 The Act applies to land acquired, by agreement or compulsory process, by an authority which is authorised to 
acquire land by the compulsory process. 
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Section 5 of the Act provides that the Act does not apply to land which is available for public sale and which is 
acquired by agreement. 

An acquiring authority may not acquire land by the compulsory process unless the authority has given the 
owners of the land, written notice of its intention to do so. 

A proposed acquisition notice need only be given to all the owners of the land who: 

a) have a registered interest in the land, or 
b) are in lawful occupation of the land, or 
c) have, to the actual knowledge of the authority of the State, an interest in the land. 

 As soon as practicable after expiration of a notice of proposed acquisition, the Authority must acquire the 
land.  On the date of publication in the Government Gazette of an acquisition notice, the land or interest 
acquired is vested in the acquiring authority.  An acquiring authority may acquire land or an interest in land 
such as an easement.  

The Roles of the Valuer General and LPI 

Where an acquiring authority cannot negotiate a settlement for land to be acquired, the land is compulsorily 
acquired and the Valuer General is required to determine the amount of compensation to be offered to a 
dispossessed owner. Land and Property Information (LPI) manages this process under delegated authority 
from the Valuer General. 

The Valuer General is an independent statutory officer appointed by the Governor to oversee the valuation 
system. The Valuer General is independent in the compulsory acquisition process and does not act for either 
the former owner or acquiring authority. The acquiring authority manages negotiations with landowners and is 
required to offer the Valuer General’s determination to a former owner or persons with a registered interest in 
the land. 

*Source: http://www.lpi.nsw.gov.au/valuation/compulsory_acquistion_of_land Retrieved 11 July 2013. 

Victoria 

Under the provisions of the Land Acquisition and Compensation Act 1986, land required for a public purpose 
can be acquired/resumed by government departments and agencies. This can be done either compulsorily or 
by negotiation. The legislation sets out the process to be followed and how compensation is to be determined. 
Valuations are needed to assess the amount of compensation to be paid. Valuer-General Victoria (VGV) 
provides valuations for these acquisitions in accordance with Management of Government Valuations 
processes. 

Compensation can also be paid under the provisions of the Planning and Environment Act 1987. This occurs 
where ‘loss’ is assessed following the sale of a property affected by an acquisition overlay or, where a planning 
application is refused on the grounds that the property is required for a public purpose. VGV also assesses 
compensation in respect to these situations. 

Properties are acquired, either in total or in part, by the state for purposes such as new roads/freeways, road 
widening/deviations, parks, reservoirs, sewerage works, drainage reserves etc. 

Compulsory acquisition of land is governed by the Policy and instructions for the purchase compulsory 
acquisition and sale of land (August 2000). 
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*Source: http://www.dse.vic.gov.au/property-titles-and-maps/valuation-home-page/government-
valuations/compulsory-acquisition  Retrieved 11 July 2013. 

Commonwealth 

The Lands Acquisition Act 1989 (the Act) provides specific powers to the Commonwealth Government to 
acquire interest in land.  

The Minister for Finance and Deregulation is responsible to the Parliament for administering the Act.  The 
Department of Finance and Deregulation (Finance) represents the Commonwealth and carries out the day-to-
day administration of the Act. 

The Commonwealth can acquire land through one of the three following ways:  

1. Compulsory acquisition  
2. Negotiated agreement  
3. Urgent acquisition 

Compulsory acquisition 

The Commonwealth can use compulsory acquisition to obtain an interest in land anywhere in Australia.  
Compulsory acquisition can be used whether or not an owner is willing to sell their interest in the land, when 
the land has no title, when an owner has difficulty establishing proof of title, or even if the owner cannot be 
found.  

Negotiated agreement 

The Commonwealth can also obtain land by negotiated agreement.  Acquisition by negotiated agreement 
involves the owner and the Commonwealth agreeing to the terms of the agreement and the amount of 
compensation. 

Urgent acquisition 

In some extraordinary circumstances, such as in time of national emergency, the Commonwealth may need to 
acquire land urgently and therefore the process may go more quickly that the usual procedures for compulsory 
acquisition.  In such a case, the Minister may issue a section 24 certificate in place of the pre-acquisition 
declaration. 

If a section 24 certificate is issued, the Minister has to provide a copy of the certificate to both Houses of 
Parliament within three parliamentary (3) sitting days and, as soon as possible, give the owner a copy.  A copy 
of the certificate may also be published in the Commonwealth Gazette and in a local newspaper, but this is not 
compulsory.  This certificate overrides any pre-acquisition declaration already issued, and means that the 
owner cannot appeal to the Administrative Appeals Tribunal about the Minister's decision to acquire the land.  
All compensation rights remain unchanged. 

*Source: http://www.finance.gov.au/property/lands-
acquisition/docs/Compulsory_Acquisition_of_Land_Brochure-May-2011.pdf  Retrieved 11 July 2013. 

Australian Capital Territory 

The ACT Government does not publicly provide further information on compulsory land acquisition processes 
to what is provided in the Lands Acquisition Act 1994, which can be found at: 
http://www.legislation.act.gov.au/a/1994-42/current/pdf/1994-42.pdf   
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APPENDIX D Possible Charter for an Independent High Speed Rail Authority 
A single, independent, co-ordinating high speed rail authority (the Authority) will effectively and efficiently 
progress the detailed planning towards implementing high speed rail (HSR) for the east coast of Australia.  The 
Authority will undertake a range of tasks, building on work undertaken to date, principally centred on: 

1. Analysing route and staging options (including alternatives); 
2. Gauging and testing the market to refine capital and other cost estimates and identify any innovative 

financing opportunities; 
3. Settling arrangements with the relevant state, territory and local governments about the route protection 

mechanisms and timing; 
4. Helping to ensure that development of HSR is reflected in, and is consistent with, the planning and 

investment frameworks of the east coast mainland states and the Australian Capital Territory; and 
5. Liaising with Infrastructure Australia, including in further developing the business case for HSR. 

The Authority will operate under the governance of a board comprising nominees from each relevant first 
Minister and be chaired by the Commonwealth’s representative.  Day-to-day management of the Authority 
would be undertaken by an independently appointed CEO.  The Authority will undertake the work identified in 
this charter within five years of its establishment, at which time its status will be reviewed. 

1. Analysis of route and staging options (including alternatives) 

The Authority will commission the necessary public and community consultation and geotechnical work 
(geological surveys, site inspections and detailed environmental and engineering assessments) required to 
confirm the HSR alignment.  This will enable a comprehensive and accurate understanding of the construction 
requirements and costs, and inform the process leading to the preservation of strategic parts of the corridor. 

In doing so, maximum flexibility will be retained for the route and station locations in order to permit a range 
of stakeholders to work with the Authority on developing discrete sections of the network.  This flexibility will 
help enable the private sector to demonstrate any potential capacity to lower costs, speed up delivery or 
develop innovative options for financing. 

The development of a strategic assessment will also commence.  This will bring together the outcomes of the 
environmental and engineering investigations and other stakeholder input (such as any refinements to the 
alignment to support state or territory government objectives) in support of the preferred HSR alignment and 
station locations.  Key findings and recommended management measures would be compiled into a draft 
strategic assessment document for public review. 

2. Gauge and test the market to refine capital and other cost estimates and identify any innovative 
financing opportunities. 

The Authority will undertake market testing to gauge the private sector’s appetite and ability to undertake a 
role in supporting the implementation of HSR, including through engagement with domestic and international 
consortia likely to be interested in bidding for various stages of the project.  This will, importantly, help refine 
estimated construction costs once an analysis of the route has been completed and the results of consultation, 
and engineering and geological investigations, are known.   

Opportunities to refine the system specification, and/or capitalise on new technological advances, will also be 
investigated, with a view to maximising the efficiency and minimising the cost and timetable for the 
construction of HSR. 

In addition to the physical components of capital cost (land, earthworks, structures, track, equipment and 
facilities), the re-examination of cost estimates will also include design, program and construction 
management, and asset renewals. 



 

22 
 

To help reduce potential ‘sunk’ costs to governments and propose an accelerated timeline for HSR, the 
Authority will pursue opportunities for commercial innovation and private sector competition, including an 
examination of a comprehensive range of potential financing, funding and packaging options.  In doing so, the 
Authority will draw on work such as that of the Infrastructure Finance Working Group, and undertake a further 
examination of the potential of HSR to: 

• Maximise value capture opportunities; 
• Minimise the risk and exposure to volatility for the private sector in financing and packaging 

arrangements; 
• Maximise fare yields through more sophisticated market segmentation and yield strategies; and 
• Identify and quantify additional revenue streams (including advertising, retail leasing and real estate 

development). 

3. Settle arrangements with the relevant state, territory and local governments about the route protection 
mechanisms and timing. 

In consultation with the east coast mainland states and the Australian Capital Territory, the Authority will 
pursue relevant agreements on the mechanisms and timeframes to confirm and protect the corridor, as well 
as station locations and sites for other infrastructure critical to the implementation of HSR.  In doing so, the 
Authority will consider options to: 

• Develop and utilise national legislation, to be mirrored by the relevant states and Australian Capital 
Territory, to enable corridor preservation and the harmonisation of relevant state and local government-
based transport, urban, regional and other relevant planning; and 

• Propose HSR-specific legislation to standardise statutory planning regulations, including environmental 
assessments, at each level of government along the corridor. 

4. Help ensure that development of HSR is reflected in, and is consistent with, the planning and 
investment frameworks of the east coast mainland states and the Australian Capital Territory. 

The Authority will collaborate with the east coast mainland states and the Australian Capital Territory on work 
to help ensure that HSR is planned, developed and delivered in a manner that supports and facilitates its 
integration with precinct and corridor master planning.  This will include considering how relevant 
metropolitan and regional planning policies integrate HSR stations at the site, precinct, town and regional 
planning levels.   

Precinct master planning would address relevant regional population, employment, environmental, 
infrastructure and land use issues, while the focus of corridor master planning would be on more detailed 
metropolitan and urban renewal planning, and transport planning.  This should include measures to ensure 
that HSR will be integrated with existing and proposed transport networks in order to maximise its 
contribution to Australia’s transport capacity and connectivity. 

To help maximise the benefits of HSR to the regions, integrated corridor planning strategies will need to 
consider land acquisition and land use planning, regional development projects and stakeholder engagement, 
and complementary HSR projects. 

5. Liaise with Infrastructure Australia, including in further developing the business case for HSR. 

Following referral of HSR to Infrastructure Australia (IA) by the Minister for Infrastructure and Transport, the 
Authority will work closely and iteratively with IA to improve and refine the business case for HSR. 
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APPENDIX E Possible Funding and Financing Options 
 

Funding and financing options Comments (pros/cons) 

Financial risk hedging tools 
• Currency swap 
• Interest rate swap 
• Interest rate cap and collar 
• Commodity price swap  
• Full or partial loan guarantees 

• Reduces project risk thus increasing 
competition and reducing cost 

Government bonds 
• Options would include a general infrastructure 

bond market or bonds issued for HSR specifically.   

• Improves access to low-cost finance for 
the project 

• Provides access to capital markets and 
long-term investors 

• Hard to set up and depends on the quality 
of the issuer, and its extra-financial 
ranking 

Attracting investors 
• The long-term nature of the HSR project could 

provide the level of certainty that superannuation 
funds require when investing in infrastructure 
projects. 

• More favourable taxation treatment could 
encourage superannuation funds to invest in HSR, 
particularly more favourable treatment of early 
stage tax losses. 

• HSR being a greenfield development may 
be a major constraint.  There may be 
opportunities around the development of 
stations. 

Procurement strategies  
• Using smaller and competitive performance-based 

contracts by splitting up project construction 
stages into components.  Means that several 
contractors can be engaged separately to 
undertake the work (i.e. avoids winner-takes-all 
project design and tender structures). 

• Reducing bid costs wherever possible. 

• Could increase competition and reduce 
prices in construction markets 

• Reduces risk for any one contractor 
• PPP should fully describe the risk 

distribution between actors and can be 
flexible 

Availability payments 
• Under the availability payment model the private 

sector would develop, finance, operate and 
maintain HSR over a concession term. Periodical 
payments would be made by government for the 
availability of the infrastructure asset once the 
infrastructure is operational.  

• Government does not need to raise debt 
in the short term  

• Government is also insulated from design 
and construction risk 

• At the end of the concession, the 
Government can sell the asset or add it to 
the public network for further leverage 

Value capture options 
• State and local governments cover the costs of 

station development for city and regional stations 
 

• Reduces the overall capital cost to the 
Commonwealth 

• States and LGs are best positioned to 
capitalise on value capture opportunities 
through property development and 
associated levies 

• There are then incentives for states & LGs 
to maximise value-capture opportunities 
for station sites 
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Funding and financing options Comments (pros/cons) 
Sale of development rights 

• The ‘rights’ of station development are sold or 
gifted to the private sector (e.g. land/property 
developers or other appropriate parties such as 
Canberra Airport) who would then build the 
station as part of a broader development (e.g. 
business park etc) 

• Reduces the overall capital cost to the 
Commonwealth 

• Opportunities for value-capture would be 
left to the private sector to leverage  

• May impact on where the station could be 
located.  Would require these impacts to 
be assessed 
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APPENDIX F Possible Measures to Reduce Capital Costs 
Market testing and competitive tendering would be the main cost reduction strategy.  The feedback from 
domestic and international industry stakeholders suggests a significant cost-reduction (in the order of 20 per 
cent) could be achieved in this way and would not impact on proposed high speed rail system or its projected 
patronage and revenues.   

 Pros Cons Comments 
Existing city access rail 
lines into Sydney could be 
considered for short or 
long term use. 

May reduce 
upfront capital 
costs 
May deliver 
project (and 
revenues) sooner 

May be issues 
associated with 
sharing the line 
(including 
safety, 
congestion, 
delays) which 
would 
negatively 
impact 
operations 
resulting in less 
patronage and 
decreased 
revenue 

The existing city access rail alignments 
into Sydney (and stations such as 
Glenfield and Central) could be shared 
while only the Sydney – Canberra stage 
is complete. While travel times would 
temporarily be longer, it would reduce 
costs for this section and provide 
revenue earlier than otherwise forecast.  
Sydney access tunnels and station 
reconfigurations could then be 
completed to coincide with the 
completion of the whole Sydney to 
Melbourne line, maintaining the inter-
city speeds required for Sydney – 
Melbourne to be competitive.  
Sharing the existing rail lines into Sydney 
over the long-term (i.e. once Sydney – 
Melbourne is complete) or permanently 
would likely cause significant negative 
impacts on travel times (and hence 
lower demand and revenue). 

Investigate alternatives to 
tunnelling on city access 
alignments into Sydney.  
 

May reduce cost Increases 
impacts and 
associated costs 
for mitigation.   

 

Increasing the use of viaduct and 
construction of the line at-grade on the 
approach to Sydney could be 
investigated as a way of decreasing 
costs.  The HSR report found that 
tunnelling would likely be significantly 
cheaper ($170m for tunnel as opposed 
to $230m and $252m for viaduct and 
surface respectively, primarily due to the 
cost of land).  However, this may change 
if a different decision was made on the 
alignment and station locations in 
Sydney.  
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 Pros Cons Comments 
Consider alternative 
station locations for 
Sydney including 
Parramatta, Badgerys 
Creek and Glenfield 
station.   
 

May reduce capital 
costs 
 
May have urban 
development 
benefits and 
opportunities 
 
Provides a more 
direct alignment 
for travelling 
through Sydney 

Would 
significantly 
reduce 
patronage and 
revenue 

Alternative station locations for Sydney 
would likely achieve significant cost 
savings and pose urban development 
opportunities.  For example, a station at 
Parramatta would reinforce its 
importance as a second Sydney CBD.  
There would also be significant 
opportunities for the Commonwealth-
owned Badgerys Creek site which could 
be developed into a new city and HSR-
Aviation hub.  Glenfield station has 
recently been upgraded as part of the 
$2.1b South West Rail Link project and 
now serves as a transport hub.   
Each of these options would require a 
recasting of the demand and economic 
analyses on the basis of decreased 
patronage and potentially fares (as 
willingness to pay may also decrease in 
line with passenger’s ‘perception of 
value’).  Consideration would also need 
to be given to alternative fast transport 
connections to the CBD (such as a 
metro).     

A less costly access 
alignment and station be 
considered for Canberra 
which accesses Canberra 
Airport. 

Reduces capital 
cost of the 
Canberra station  
 
 

Would reduce 
patronage and 
revenue. 
May be contrary 
to broader 
transport 
planning in the 
ACT 

Canberra Airport has proposed building 
and funding an HSR station on airport 
land.   
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APPENDIX G Summaries of Phase 2 Report Findings 

HSR Infrastructure and Planning – Alignment selection 

This paper explains how the alignment selection process was undertaken in phases 1 & 2.  

Investigations 

The phase 1 study defined a study area for investigation between Brisbane, Sydney, Canberra and Melbourne.  
Phase 2 further refined the alignment options and proposed a final, preferred alignment for the HSR.  The 
analysis considered capital cost, patronage forecasts, economic benefit as well as the environmental, social and 
regional development impacts of the alignment. 

Phase 1 Findings 

Phase 1 considered several direct, coastal and inland alignment options between each city.  These options were 
progressively narrowed based on cost, environmental impacts and other factors, such as length (and hence travel 
times), distance from key markets (i.e. towns and cities en route) and other constraints, such as urban 
development and difficult terrain.   

Phase 1 shortlisted a corridor band within which individual alignments could be assessed in phase 2.  The band 
broadly followed the alignment of the existing long-distance rail network, provided access to larger regional 
towns and cities, had lower capital cost and generally higher net economic benefits. 

The corridors shortlisted for further analysis were: 

• A coastal corridor between Brisbane and Newcastle, with potential variations around coastal cities and the 
Gold Coast.  This was mainly due to their proximity to larger population centres.  

• The Central Coast corridor between Newcastle and Sydney which performed best across a range of 
considerations including travel time, cost, environmental impact and proximity to key markets. 

• The Hume Highway and Princes Highway corridor between Sydney and Canberra, via Southern Highlands.  
Potential variations for accessing Wollongong and Canberra were set aside for further examination in phase 
2.  

• The Hume Highway corridor between Canberra and Melbourne, via Riverina, Murray, and with a potential 
route option via the Goulburn Valley.  These options, which skirted the Brindabella Mountains to the north, 
performed well compared to those which exited Canberra to the west through the mountain range, which 
were much more costly (by up to $3.5 billion more), would cause significant impacts on the Canberra urban 
area, and would be damaging to sensitive environmental areas to the west of Canberra.  

Phase 2 Findings 

From the short-listed corridors identified in phase 1, phase 2 further examined alignment options with the use of 
alignment planning software.  These were again narrowed based on user benefits (primarily travel time 
determined by distance and speed), accessibility (proximity to population and transport hubs), environmental 
and social impacts, comparative cost estimates and construction risk.  

Based on the findings of phase 1, city-centre and city periphery locations were preferred for stations in the major 
cities (Brisbane, Sydney, Canberra and Melbourne), while sites close to, but not directly impacting on, 
intermediate cities and towns were preferred for regional stations.  Regional stations, unlike city stations, would 
have express trains passing the station at high speeds.  This would cause significant noise, safety and severance 
impacts if the line went through towns.  

A number of other factors were considered in the selection of urban access alignments in the large cities.  These 
included consideration of using existing and future rail corridors.  The suitability of construction options (i.e. 
viaduct, tunnel and at-grade) was also considered for urban alignments, particularly on how it would affect: 
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• the speed and operation of services 
• urban areas and issues such as severance and property resumption 
• geological features such as flood ways, soil types, etc. 

Findings 

• The phase 2 study proposes a coastal alignment between Brisbane and Sydney, with a spur to the Gold 
Coast, and an inland alignment between Sydney and Melbourne, which bypasses Wollongong and 
serves Canberra via a spur.    

• New tunnels were found to be the best option in accessing a Sydney station at Central.  Tunnelling 
would have a significant cost advantage at $171million/km compared to $230 million/km for viaduct 
and $252 million/km for surface in densely populated cities.  Viaduct and surface would also accrue 
additional costs for amelioration of noise and severance impacts of the surrounding communities.  The 
preferred alignments in tunnel would also be easier to construct than at-grade options, are more direct 
and would allow higher speeds.  Tunnels also cause minimal disruption to communities in terms of 
noise, safety and severance. 

• Accessing Wollongong was ruled out.  Not only would construction cost $7.3 billion more, the alignment 
would need to pass through two long tunnels with coal seams.  This raises significant safety concerns for 
the operation of the HSR.  If methane levels were to exceed an allowable level, the operations of the 
HSR between Sydney and Melbourne would be disrupted.  

• The Gold Coast is an important market for HSR but problematic to access due to sensitive environmental 
areas, including the hinterland, numerous waterways and widespread residential development.  A spur 
alignment was therefore considered the best option to access the Gold Coast.  This option would cost 
$300 million less and would largely avoid impacting residential and sensitive environmental areas.  It 
would also reduce travel times for Sydney to Brisbane direct services by approximately nine minutes.  

• A spur alignment was also considered preferable for accessing Canberra.  As noted above, exiting 
Canberra to the south or west was ruled out in phase 1 on the basis of environmental impacts and cost.  
A diversion of the main line to Canberra and then back up to the vicinity of the Hume Highway would 
add a time-penalty of 13 minutes to the majority of passengers not travelling to or from Canberra.  This 
option could also cost up to $2.2 billion more, depending on the extent to which tunnelling would be 
required to avoid extensive property acquisition and severance impacts on the Canberra urban area.  By 
comparison, the preferred ‘spur’ alignment would enter the city under Mount Ainslie which minimises 
impacts on communities and foregoes noise and safety impacts of trains travelling through Canberra at 
high speeds. 

• Where opportunities exist to share existing or new infrastructure and/or corridors, the study found that: 
− In general, there were few opportunities to share the existing regional rail alignment with HSR 

due to the sharp curves of the existing tracks.  Sharing corridors also generally requires them to 
be widened, which can result in impacts on surrounding property and road networks at a 
similar scale to that of a completely new corridor.   

− With the exception Melbourne (both in terms of sharing existing rail corridors and potential 
synergies with a future rail link to Melbourne’s Tullamarine Airport) synergies with current or 
future city access alignments were minimal.  In Sydney and Brisbane, the current rail corridors 
are already at capacity or had expansion planned for the current rail network.   

− In Brisbane, Sydney and Melbourne there are good opportunities to leverage off the existing 
station infrastructure at the preferred sites, which also provide readily available connections to 
other transport modes.  Most regional and peripheral stations are not located within the 
vicinity of an existing transport hub and would need new connections to be established.   
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HSR Infrastructure and Planning – Station locations    

This paper explains the process for selecting station locations in the study.  

The market demand modelling indicated that the highest demand for fast long-distance travel is between city 
centres.  As such, CBD locations are preferred for the Brisbane, Sydney and Melbourne stations.  Evidence from 
established systems overseas, such as Spain, France and Japan, show that one of the biggest competitive 
advantages of HSR systems (particularly over the aviation market) is that it travels city-centre to city-centre.  As 
cities are hubs of local transport networks, HSR passengers can access direct connections to their final 
destination on local services.   

The study findings for station locations are as follows: 

• Brisbane, Sydney and Melbourne would be served by a city-centre station and a peripheral station 
(Sydney would have two to serve both the north and south lines out of Sydney).  A city centre location 
was also preferred for Canberra as it would deliver $2 – 3 billion more user benefits compared to other 
alternatives, including Canberra Airport.  

• Regional station locations were selected on the basis of their proximity to large population centres 
(>50,000), or in the case of the Casino station for example, where the station can serve a region with a 
dispersed population.  For example:  

− a Southern Highlands station would serve approximately 60,000 people in 2036 and be 
accessible for other large centres in the area (such as Shoalhaven), compared to a Goulburn 
station, which would serve a regional population of approximately 30,000 in 2036; and 

− the Central Coast station location at Ourimbah was chosen because it is within 30 minutes’ 
drive for 85 per cent of the Central Coast population.  Locations nearer to either of the regional 
centres of Wyong and Gosford were not preferred because they would limit total access. 

• The regional stations between Sydney and Melbourne would be: 

− Southern Highlands, Wagga Wagga, Albury-Wodonga, and Shepparton. 

• The regional stations between Sydney and Brisbane would be: 

− Gold Coast, Casino, Grafton, Coffs Harbour, Port Macquarie, Taree, Newcastle and the Central 
Coast. 

Consideration of alternative terminus station locations 
Terminus station locations outside of the CBDs of cities (Brisbane, Sydney, Canberra and Melbourne) were 
consistently found to deliver less user benefits, due to reduced access and demand, than CBD locations.   

CBD station location  Additional user benefits compared to alternative options 

Sydney (Central)   $3 – 45 billion 

Canberra (Civic)   $2 – 3 billion 

Melbourne (Southern Cross) $4 billion 

Brisbane (Roma Street)  $1 – 2 billion 

Sydney has the greatest difference in user benefits, depending on where the station is located.  The phase 2 
report states that locating a station at Parramatta would result in a $45 billion reduction in user benefits 
compared to a station located at Sydney Central due to its distance from the CBD, the need to transfer modes, 
and the potential lack of car parking.  Parramatta also has additional constraints to building a new HSR station 
due to the configuration of the city centre, heritage buildings and the highway system.  As a result, locating a 
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station in this vicinity would require it to be 30 metres below the surface, making it difficult and costly to 
construct. 

Consideration would need to be given to the additional cost of providing alternative transport option to deliver 
fast and direct connections to CBDs to ensure this market is served.   

Airport stations 

Phase 1 did consider airport HSR stations (for Sydney, Canberra and Melbourne specifically) on the basis that 
they could provide for interchange between air and HSR passengers and have interchange facilities for other 
transport modes.  Brisbane was not considered due to its location. 

Evidence from established HSR systems overseas consistently shows that airports are not significant drivers of 
demand for a long distance HSR network.  This is because long-distance HSR systems are generally most 
successful when they operate as a competitive mode (rather than a support mode) to aviation.  If HSR stations 
were located at airports instead of city-centres, it is likely HSR would lose its advantage as a competitive mode.  
Consideration would also need to be given to how passengers then make their onward journey to their final 
destination from the airport.  

Evidence suggests that this would also be the case in Australia.  The current proportion of people accessing 
airports via public transport in Australia is very low, despite the presence of rail links in Brisbane and Sydney.  
Melbourne has the highest (at 15%) via the Skybus service.   

For these reasons, direct HSR connections to city airports (either as a secondary station or alternative to a CBD 
station) was ruled out early in the study.  There were further concerns that airport stations could cause a time 
delays for passengers not travelling to or from an airport, and that the cost could be prohibitive.  For example, 
diverting the HSR line and constructing a station underground at Sydney’s Kingsford-Smith Airport could be 
difficult and therefore expensive (noting that further work would be required to calculate the specific cost of 
such a development, as it has not been considered in detail in the study). 

Due to the planning of Canberra, demand does not tend to originate from a single CBD location and therefore, 
trip start and end points were much more dispersed across the urban area.  ACT planning documents showed a 
possible future HSR corridor servicing a station in the vicinity of the airport.   

The option for a station at Canberra Airport was given greater consideration.  However, this option was not 
considered in light of making Canberra Airport the ‘second Sydney Airport’.  The recent Sydney Aviation Capacity 
Study concluded that Canberra is too far from Sydney (even with a HSR link) for it to serve this purpose.   Based 
on demand (and Civic’s position as preeminent town the centre of the transport network), the phase 2 report 
concluded that a HSR station at Canberra Airport would deliver less economic benefits than a station located in 
Civic.  

HSR Infrastructure and Planning – Corridor width considerations 

This paper explains how the corridor width was considered in the development of the preferred alignment.  

Engineering considerations 

Corridor width for the HSR program would be primarily influenced by:  

• engineering considerations such as maintaining a smooth vertical alignment for the railway, site stability 
and drainage;  

• type of structure (bridge, viaduct, cutting); and 
• noise mitigation. 
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The corridor width (or corridor boundary as it is known in the phase 2 report) for the HSR system would, as a 
minimum, be 30 metres.  This would be for normal, dual-track configuration with no incline/decline or additional 
features (such as cut or fill construction). 

The phase 2 report details typical corridor boundaries.  For example, regional alignment in ‘cut’ would require a 
further 13 metres of width (ie 43 metres), on fill a further 31 metres of width (totalling 61 metres).  In urban 
areas, typically a ‘cut’ or ‘fill’ construction with walled boundary would require a further 9 metres (totalling 39 
metres).   

The report notes that the maps provided reflect the inaccuracies inherent in the published data sets used 
(including cadastral data sets which can be +/- 25 metres).  Therefore the corridor boundary shown on the maps 
is wider than what would be required following the completion of detailed design.  

The report also considers road and rail diversions to allow for the HSR as a sealed system. In most cases road and 
rail connections would be maintained as underpasses or overpasses.  Final decisions on diversions and 
connections would need to be determined in the detailed design stage. 

Additional land may also be temporarily required adjacent to the corridor to allow for road access during 
construction.  At certain points along the alignment, major urban worksites would need to be established 
(typically 50,000 to 80,000 sqm) for the construction of tunnels and bridges. At-grade construction of the railway 
and grade separation where necessary (road/rail underpass/overpass) would be undertaken using temporary 
linear worksites adjacent to the corridor.  This will keep temporary land reservation to a minimum. 

The identified major urban worksites are listed below. 

Brisbane 

• St Lucia Golf Course 
• Sherwood Road, Sherwood 
• Ipswich Motorway, Ipswich 
• Bowhill Road, Durack 
• Logan Motorway, Browns Plains 

Sydney North 

• Jersey Street, Hornsby 
• Britannia Street, Pennant Hills 
• Concord Road, Rhodes 
• Centenary Park, Croydon 
• Newington Road, Stanmore 

Sydney South 

• Henson Park, Marrickville 
• Tasker Park, Canterbury Road, Canterbury 
• Newbridge Road, Moorebank 
• Moorebank Avenue, Holsworthy 

Canberra 

• Majura Road 

Melbourne 

• Sages Road, Gowrie 
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• McAllister Oval, Park Road, Melbourne 

Noise management 
An HSR train set would be slightly louder than an existing passenger train operating on Australia’s rail network 
today, although given its greater speed the duration of the noise impact would be shorter.  However, the 
predicted frequencies of HSR trains would be significantly greater than current service levels, leading to a 
potentially greater noise impact overall.   

An assessment of the noise impact was undertaken to establish the extent and type of mitigation that would be 
required.  The cost of noise mitigation was included in the commercial and economic appraisals. 

Two types of generational noise were assessed: 

• Airborne noise emitted by passing trains across open space (noise being created by the bogie, front of 
train and pantograph); and 

• Groundborne noise transmitted through the ground arising from trains moving along the track. 

At 25 metres from the centreline of the track, a train passing at 350 kmh will produce a noise impact of 
approximately 90 - 100db for 5 seconds. 

The applicable noise standard currently in NSW and Victoria is 60 db and this was adopted for the assessment of 
mitigation requirements. Noise emissions were then plotted against the distance from the track.  The table 
below shows the distance from the centreline of the track and at what distance compliance with the adopted 
standard is achieved. 

Scenario      Compliance offset distance 

Rural area      230 m 

Transition area with 2 m mounding    70 m 

Transition area with 3 m mounding    51 m 

Urban area with 2 m noise wall, 7 m from track centreline 25 m 

Urban area with 2 m noise wall, 4 m from track centreline 21 m 

Urban area on viaduct with 2 m noise barrier  21 m 

The results shown above indicate that the approximate distance at which noise receivers would be affected 
range from 21 metres to 230 metres depending on location and type of mitigation used. To ensure compliance, 
further noise mitigation treatments may need to be considered in the detailed design phase, should a decision be 
made to proceed with HSR.  Whilst mitigation in built up areas would normally comprise physical barriers, 
mitigation in sparsely populated areas would generally comprise architectural treatments including door and 
window seals and mechanical ventilation. 

HSR Infrastructure and Planning – Corridor preservation issues 

This paper describes the phase 2 report’s findings on the preservation of corridors for a future HSR.  

Corridor protection is the reservation of land (eg by rezoning, resuming, or purchasing) for subsequent use in 
preparation for the construction of a major transport project and facilitation of access through adjacent land 
during the construction phase.  

The report concludes that the minimum corridor width required to accommodate two dedicated HSR tracks is 30 
metres. This represents a refinement of the Phase 1 evaluation, which was based on a 200 metre width to ensure 
that any significant issues were captured when comparing initial corridor options. This 30 metre width does not 
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include the additional width required for embankments or cuttings necessary to maintain the smooth vertical 
alignment required for HSR. Overall the land take for corridor reservation would be approximately 10,500 
hectares, plus an additional 2,500 hectares for stations, depots and stabling facilities, station car parks, traction 
power substations, tunnel ventilation and emergency ingress/egress shafts and the purchase of land to offset 
environmentally sensitive land or land within national parks. 

The multi-jurisdictional nature of HSR complicates the process of corridor preservation, with current legislative 
provisions and policies for corridor planning and protection varied and inconsistent between the different states 
and territories in Australia.  Given the long-term nature of implementing HSR and the amount of public funding 
indicated, it would be important to ensure that the process of corridor protection is efficient, and achieves the 
project objectives.  

Corridor protection forms part of the preliminary requirements proposed in the report – to be undertaken in the 
initial six years of work – and the subject of the negotiation of appropriate agreements between jurisdictions on 
what to protect and how to protect it. 

Intergovernmental Agreement (IGA) 

An IGA is proposed as the means by which jurisdictions would formally commit to protection of an HSR corridor.  
The phase 2 report estimates that an IGA could be finalised in the initial two years of a commitment to proceed 
with HSR. Under the IGA, each jurisdiction would have responsibility for the conduct of land title searches and 
searches of subdivision plans where appropriate, to identify land demarcations within their jurisdiction. The 
preferred staging of the HSR program would determine the timing for conducting site suitability studies and land 
acquisition within jurisdictions. However, the report suggests that all jurisdictions begin planning for appropriate 
rezoning with preparations made for site studies once the IGA is signed.  

The report notes that while initial examination suggests that legislative amendments are not required for the 
acquisition of land within the rail corridor, some requirement for amendments to state and territory Acts relating 
to land rezoning and restriction of planning approvals may be identified, and if deemed advantageous to HSR, 
these should be included in the IGA. Working back from an assumed start date of 2035 for the Sydney to 
Canberra segment, enabling legislation would need to be enacted by 2019. This would provide the HSR 
Development Authority with necessary powers and functions and enable the HSR program to proceed to the 
detailed planning and procurement phase. 

The report suggests that funding and payment arrangements to compensate existing land owners/occupiers/title 
holders should also be included in the IGA.  

Government powers to acquire land (see also Attachment A) 

The phase 2 report notes that a variety of government powers and rights exist in relation to accessing and 
acquiring land in order to provide public services, such as would be the case for a future HSR project corridor.  

In all Australian jurisdictions, the compulsory acquisition of land by or on behalf of a government or government 
agency may be authorised in circumstances where the proposed use of the land is within the powers and 
functions of the relevant government or agency. Commonwealth, state and territory land acquisition Acts set out 
procedures for the acquisition of land by each government respectively.  

Agreement on what to protect 

The agreement on what to protect would include consideration of land reservations, policies in respect of 
adjacent land use, station locations and station classifications, and details of complementary infrastructure and 
access. During construction of the railway infrastructure, easements on land adjacent to the right of way may be 
required to allow heavy machinery access to the right of way for activities including the creation of cuttings, 
bridges and tunnels, formation of track and turnouts, drainage, signalling systems, electrification, and building of 
stations and railway yards.  
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Following construction, a narrower corridor would provide right of way, with consideration for a wider corridor 
zoned for land use appropriate for a noise barrier and the possibility of complementary development adjacent to 
the right of way, such as rail interchanges, intermodal hubs, retail and office precinct development.  

The scale of corridor protection is determined by the assets being protected. The width of the corridor to be 
protected would also depend on the land zoning and type of activity performed on adjacent land. Considerations 
in built-up areas, for example, may differ from those on or near pastoral land. A narrow corridor might be applied 
in appropriately zoned sites, such as in rural and regional areas, but a wider corridor or noise barrier applied in 
some built-up areas, where land costs are not prohibitive. Wider corridors would also be required at station 
locations and where large-scale complementary developments are being targeted.  

Agreement on how to protect the corridor  
Agreement on how to protect the corridor would include alignment of the mechanisms for protecting each 
system component, and of the timing and funding arrangements for protection activity. Options include land 
resumption, purchase, holding or ‘sheltering from development’ decisions. 

The land resumption, purchase, holding or sheltering-from-development decisions should include the following 
considerations:  

• Rezoning land and restricting planning approvals within and adjacent to the corridor to preserve the 
land for the future.  

• Assessing time value of money considerations of acquiring and/or purchasing land prior to HSR 
construction and delaying payment until just before construction starts, except in hardship cases.  

• Assessing time value of money considerations of maintaining land currently held that is vacant/poorly 
utilised prior to HSR construction.  

• Prioritising the funding of land purchase over competing government priorities. 

The responsibilities of each jurisdiction for protecting the preferred sites and alignments would be agreed with 
land identified as a preferred site for the HSR corridor sheltered from development until construction of the HSR 
infrastructure is due to begin. Rezoning and restricting planning approvals would limit the range of land uses 
permissible on a site or change the development controls applicable to a site.  

By rezoning land as appropriate to support HSR, both for the corridor and land adjacent to the corridor, land can 
be preserved for possible future use by a HSR program. Rezoning considerations may also apply to land adjacent 
to the corridor. Encouragement of compatible land use within and beside rail corridors may be via strict zoning or 
via policies that promote land use in accordance with jurisdictional plans.  

While rezoning activity is generally performed by local councils, the report suggests that advice be sought as to 
the cost of amending state and territory legislation to streamline zoning powers for the corridor and avoid the 
need for jurisdictions to negotiate with multiple local councils along the HSR corridor.   

Rationale 

The phase 2 report views corridor protection as a high priority in the event a decision is made to proceed with 
HSR.   

It also advises that if a decision to proceed is not taken now policy-makers, whether or not convinced of the 
merits of committing to HSR, could also legitimately weigh the possible consequences of not taking actions to 
preserve that option at some time in the future. Inaction in regard to corridor protection is not benign. In the 
absence of a protected route, the spread of cities and other developments in the preferred corridor will gradually 
reduce the constructability and increase the potential capital costs of a future HSR program, rendering it 
increasingly more difficult to implement, even while the fundamental trends towards HSR may become 
increasingly favourable.   
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HSR Economic Analysis – Operating environment 

This paper describes aspects of the proposed operating environment for HSR, as recommended in the phase 2 
report.   

The operating environment described in the phase 2 report has been tailored to meet the forecast demand for 
east coast travel in 2065.  Modelling undertaken for the study found that: 

• Inter-city and long distance regional travel (>250 km) is expected to account for 85 per cent of total 
passenger trips and 97 per cent of total passenger kilometres on HSR;  

• Short regional travel (<250 km) would represent only 14 per cent of total trips and 3 per cent of total 
passenger kilometres on HSR; and 

• Business travel would account for around 35 per cent of total trips and 42 per cent of total passenger 
kilometres on HSR. 

As HSR would primarily serve the intercity and long distance travel market, the report found that approximately 
55 per cent of HSR trips would be diverted from aviation, with the remainder diverted from surface transport 
modes (private vehicle, coach and existing rail) or induced travel.  Accordingly, the report recommends an 
operating environment that would be competitive with aviation in terms of fares, frequency, travel times and 
amenity.   

• Fares:  Modelling in the report assumes average fares for business and leisure travel to be comparable 
to, and competitive with, airfares on the main inter-capital routes on the east coast.  In practice, a range 
of fares would be offered, targeted to market segments and influenced by seat utilisation patterns and 
competitive pressures, as is currently the case with the airlines.  For example fares between Sydney and 
Melbourne are recommended to be in the range of $86-$141, in 2012 dollars.   

The phase 2 report recommends fares be set significantly lower than airfares on shorter routes (i.e. Sydney to 
Canberra in the range of $42-$69) because HSR would be competing with both air and car travel over shorter 
distances1.   

• Frequency:  In 2065 the report projects 114 services per direction per day on the Sydney-Brisbane/Gold 
Coast line and 130 services per direction per day on the Sydney-Melbourne/Canberra line.  This would 
include up to 5 inter-capital city express services per direction per hour during peak periods – with trains 
carrying up to 780 passengers.   

• Stopping Patterns:  Stopping patterns recommended in the report have been designed to maximise 
utilization by balancing regional access with travel times.  A range of express, limited express and 
regional services would be offered to meet market demands.  For example, on both the Sydney-
Melbourne and Sydney-Brisbane lines, there would be express inter-city services during non-peak 
periods, but these would also stop at the outbound peripheral station during the morning peak period 
and the inbound peripheral stations during the evening peak period.   

The phase 2 report recommends that inter-regional services not serve all stations, but be tailored to prioritise 
high demand trips2.  For example, on the Sydney-Melbourne line, there is no service recommended that stops at 
both the Albury-Wodonga and Southern Highlands stations, because this is forecast to be a low demand route.  
Anyone seeking to make this trip would need to change trains in Wagga Wagga. 

• Travel Times:  As there are a range of express, limited express and regional services recommended, 
there would be a range of travel times.  Express services would take:  

                                                                 

1 A table of indicative fares is included on page 76 of the phase 2report. 
2 Tables of indicative stopping patterns and frequencies for each station are included on pages 113 and 114 of 
the report. 
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− Sydney-Brisbane  2 hours 36 minutes 
− Sydney-Melbourne 2 hours 44 minutes 
− Sydney-Canberra  64 minutes 
− Sydney-Newcastle 37 minutes 

• On-board facilities: The report recommends that in-service amenity and catering be akin to airlines.  
HSR operators would offer a range of services to meet market demands – it is envisaged that there 
would be both business and economy travel classes.   

Passengers would also be able to use mobile phone and other devices for the duration of the journey, an 
advantage over the current aviation operating environment. 

HSR Program – Overall project staging and timing 

This paper describes the phase 2 report’s conclusions on staging for high speed rail (HSR) along the east coast of 
Australia, including the consequential timeline envisaged. 

The report concludes that the size and complexity of HSR, together with the overall estimated capital cost, are 
such that it would need to be delivered as a series of stages rather than as a single project.  This would reduce 
the upfront funding demands and smooth future capital requirements, as well as better matching network 
development to market growth and allowing revenue to be generated on sections as they are completed.  The 
optimal order of stages and timing for construction is primarily driven by passenger demand, economic outcomes 
and funding considerations.  

Staging 

The phase 2 report identifies five primary route segments connecting the major centres of expected future 
demand.  The recommended staging of development is: 

1. Sydney to Canberra, construction commencing in 2022 and completed by 2035; 
2. Canberra to Melbourne, construction commencing in 2026 and completed by 2040 (connecting Sydney 

to Melbourne);   
3. Sydney to Newcastle, construction commencing in 2031 and completed by 2045; 
4. Gold Coast to Brisbane, construction commencing in 2038 and completed by 2051; and  
5. Newcastle to Gold Coast, construction commencing in 2046 and completed by 2058 (connecting Sydney 

to Brisbane and completing the full network).   

The line from Sydney to Melbourne is identified to be connected first because it has stronger forecast demand 
than the Brisbane to Sydney line (18.76 million forecast annual passenger trips against 10.86 million respectively, 
in 2065).  The report shows that once fully operational, a Sydney to Melbourne line could deliver a positive net 
economic return and cover its operating and asset renewal costs on an ongoing basis.  This is also the case for 
the full network. 

The recommended timeline includes some overlap between stages, with planning of the next segment beginning 
a number of years before construction of the previous segment is completed.3  The report notes the potential for 
loss of skills and expertise if there are delays between the stages. 

Timing  

The phase 2 report assumes implementation would occur over a period of 45 years from 2013 to 2058, with 
actual construction commencing in 2027 and taking around 30 years.  

                                                                 

3 See attached GANTT chart for indicative timing of each section. 
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The report recommends 6 years, from 2013 to 2018, be allocated to preliminary arrangements for establishing an 
HSR system in a multi-jurisdictional context, including: 

• Governments considering the report’s detailed case for investment and making a decision to proceed 
with next steps (6 months) 

• Governments agreeing responsibilities and timeframes for the HSR program and incorporating these 
into a Memorandum of Understanding (6 months) 

• Work leading to agreement of the first Intergovernmental Agreement (IGA) including: 

− confirmation of the rail corridor (including any refinements required by jurisdictions) and 
agreement of the plan for its protection (6 months) 

− site suitability studies and geological analysis – including establishing a work plan, arranging 
funding, securing the agreement of land holders, testing and analysis activity, and considering 
the results of the site studies.  This work would form the basis of environmental impact 
statements and support government budgeting and approval processes (8 months) 

• Following the signing of the first IGA to protect the HSR corridor, work would include: 

− the strategic environmental assessment (24 months) 
− stage by stage site protection as agreed in the IGA (28 months) 
− agreement to the mandate and funding arrangements for the publicly-owned HSR Delivery 

Authority (HSRDA) and developing the second IGA (24 months) 

• Following the signing of the second IGA for HSR development, work would include: 

− preparation of the enabling legislation for the HSRDA (12 months) 
− introduction and passage of the legislation (8 months) 
− establishment the HSRDA. 

From 2019 to 2021 the implementation of HSR would commence.  The tasks of preliminary design, 
environmental impact statement (EIS), and public consultation would be undertaken for all five segments of the 
network during this period.  This would be followed from 2022 by the remainder of the implementation for the 
Sydney to Canberra segment.  All of these tasks, except testing and commissioning the system, overlap and occur 
within a 10 year period.  This work includes: 

• outline design and land acquisition (27 months) 
• procurement and contracting for enabling works, civil works, electrical & mechanical (E&M) systems, 

track work and rolling stock operators (35 months) 
• enabling works (48 months) 
• civil works design and construction (82 months) 
• E&M systems design, manufacture and installation (includes depot sites) (101 months) 
• power study and grid supply and rolling stock manufacture and delivery (53 months) 
• procurement, design and construction of public private partnership (PPP) stations (Sydney South, 

Southern Highlands and Canberra) (49 months) 
• track work construction (19 months) 
• testing and commissioning of the system – including staff training (drivers, etc), static testing, dynamic 

testing of track, test running and trial operations (34 months). 

Operations between Sydney and Canberra would commence in 2035.  Prior to this, the same process would start 
in 2026 for the segment from Canberra to Melbourne, with HSR operations from Sydney through to Melbourne, 
commencing in 2040.  Similarly implementation for: 

• Newcastle to Sydney would commence in 2031, with operations from 2045;  
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• Brisbane to the Gold Coast in 2038, with operations from 2051; and 
• Gold Coast junction to Newcastle in 2046 with operations from 2058. 

HSR Governance: Possible next steps on HSR 

This paper describes the phase 2 report’s recommendations, including jurisdictions’ responsibilities, as part of 
next steps on HSR – specifically under a proposed Memorandum of Understanding and subsequent 
Intergovernmental Agreements. 

Assuming a decision by governments to proceed to the next phase of an HSR program, the report suggests: 

1. a memorandum of understanding (MoU) be agreed between the Australian, ACT and state governments 
that sets out the process for at least two formal intergovernmental agreements (IGAs); 

2. an initial IGA to provide the policy mandate for the protection of an HSR corridor; 
3. a second IGA to provide the policy mandate for implementation of the first stage of an HSR program; 

and 
4. legislation to provide the legal framework for implementation of the HSR program. 

The report recommends that prior to negotiating the MoU, the Australian Government:  

• compiles a summary of investigations completed and gap analysis of remaining tasks for distribution to 
the jurisdictions; and 

• formulates a proposition to take to the jurisdictions for the conduct of a future HSR program. 

Memorandum of Understanding 

The MoU would set out:  

• the HSR program objectives, mechanisms for program governance and responsibilities of the parties; 
• the process to be followed and the timelines for resolving issues; and 
• a framework for public consultation in the lead up to a formal IGA. 

The phase 2 report envisages up to 12 months for this process with the MOU to be signed in late 2013/early 
2014. 

First Intergovernmental Agreement – for corridor protection 

This IGA would formally commit jurisdictions to protection of the HSR corridor.  It would include:  

• the public policy objectives to be achieved by a future HSR program;  
• the preferred HSR system, corridor alignment and station locations; 
• the responsibilities and obligations of each jurisdiction for protection of the preferred alignment;  
• the timeline to be followed and the principles by which any public resources required would be 

allocated between the jurisdictions; and 
• general principles that would apply if it became necessary to alter the route. 

During this stage, jurisdictions would work together to: 

• confirm the preferred alignment for HSR, including station locations and other critical infrastructure; 
• prove the chosen sites are technically suitable; 
• develop a whole-of-government approach to assessing environmental impacts; and 
• agree on the mechanisms for protecting the corridor. 

The report envisages 14 months for this stage of work, with the first IGA to be signed in early 2015. 
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Second Intergovernmental Agreement – to develop and implement a future HSR program 

Subsequent to agreement of an IGA for corridor protection, a second IGA would be negotiated to formally 
commit jurisdictions to develop and implement a future HSR program.   It would need to include: 

• public policy objectives and commercial performance aims of the HSR program (such as the extent to 
which the pricing should prioritise financial return on capital or patronage and economic benefits); 

• operating principles and arrangements for HSR (such as the minimum technical performance capability 
of the system and minimum service frequency at each station); 

• broad principles by which the infrastructure and train operator(s) would be procured; 
• overall public governance structure to be instituted, and the organisation that would be responsible for 

the delivery of the HSR program on behalf of the governments – the HSR Development Authority 
(HSRDA); 

• agreement to implement any enabling legislation to vest the necessary powers in the HSRDA; 
• the role of each jurisdiction in the development of the preferred HSR system, including the potential for 

state and ACT-led station developments; 
• confirmation of the agreed first route stages for construction, with an anticipated decision date for final 

commitment to its implementation; and 
• guiding principles for an effective and consistent policy approach for promoting an integrated regional 

development corridor. 

During this stage, jurisdictions would: 

• implement the requirements of the first IGA on corridor protection; 
• continue to strengthen the conditions for a successful HSR in advance of a formal commitment to 

proceed, including pursuing complementary transport, land use and regional development policies; and 
• agree key implementation issues such as funding and the commitments of each party. 

The report envisages up to 42 months for this stage of work, with the second IGA to be signed in 2017. 

Enabling Legislation 

Following the agreement to implement the first stage of an HSR program, the phase 2 report recommends 
enabling legislation be enacted.  The legislation would formally establish the public entities required to develop 
and deliver the HSR program, with appropriate functions and powers to deliver their objectives.  It would also 
commit the necessary funding, as agreed between the jurisdictions, to allow the entities to establish contracts to 
further develop and procure the system.   

The introduction of Commonwealth legislation and complementary state and territory legislation would help to 
harmonise an approach to the large volume of planning regulations the program would likely face. 

The report envisages 12 months to prepare the legislation and eight months to introduce and pass it, with the 
HSRDA established late 2018/early 2019. 

HSR Program – Private financing issues 

This paper examines the phase 2 report’s conclusions on the commercial performance of high speed rail (HSR) 
and potential opportunities for private investment. 

The future HSR program and the majority of its individual stages are expected to produce only a small positive 
financial return on investment, which falls well short of the financial returns expected by commercial providers of 
debt and equity.  The financial internal rate of return for the HSR program as a whole (under the central case) is 
0.8%. For a project of this size, timing and risk, commercial providers of debt and equity to infrastructure projects 
would typically require returns of 15% or more per annum. 
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Based on this, the phase 2 study finds: 

• Significant private sector equity investment would not be available given the program’s financial 
returns. It is expected only 14% (or $16.3B) could be funded by private debt.  Even with a fare yield 
increase of 30%, the debt carrying capacity of the program would only amount to 24% (or $27.4B) of the 
total program cost of $114B (2012). 

• The debt-carrying capacity (or ability to access debt) of the future HSR program would largely be a 
function of the program’s ability to generate sufficient free cash flow. 

Therefore, the projected low financial return significantly constrains the amount of private finance that it could 
support on a free standing basis i.e. without guarantees or support from governments.  (It is important to note 
that the study did not assume any such guarantees or underwriting.) 

Increasing the proportion of private finance 

One option to increase the amount of private finance is for governments to provide a sovereign guarantee to 
lenders for debt servicing.  Such de-risking could allow the HSR program to achieve higher levels of gearing.   

Alternatively governments could provide only a guarantee for critical risks, for example, revenue risk.  However 
even with governments underwriting, debt servicing would still be required which will limit the amount of 
finance that could be arranged. 

The provision of a full (or even partial) government guarantee transfers significant risk to governments, which 
could limit the attractiveness of providing a guarantee over the direct injection of public equity (which could be 
funded via governments issuing debt in their own right). 

Closing the commercial financing gap 

The phase 2 report examines three methods to close the commercial financing gap. 

1. Value capture  

International experience shows that well integrated, thoughtfully designed and strategically located transport 
infrastructure can serve as a catalyst for urban renewal and higher density development in urban areas.   

Good examples are Union Station in Washington DC, Grand Central Station in New York and Nagoya Station in 
Japan.  All three have spurred modern high density retail, entertainment, commercial and residential 
development.   

As revenues from value capture mechanisms are difficult to predict and quantify, the phase 2 report used the 
Central Station precinct in Sydney as an example of what could be done to capture value for station precincts for 
Sydney and elsewhere.  Mechanisms considered include stamp duty, land tax, parking levies and other rates, and 
the sales of government assets and bonus floor space.  

The report concludes that, while value capture has the potential to partially close the commercial financing gap, 
it is likely that the contribution would be small (around $3B in present value terms).  This is in part due to who 
captures the benefit, if (and when) the measures are implemented, and that the opportunities would be 
primarily around city-centre stations. 

2. Tax concessions 

Tax concessions typically involve a reduction in corporate taxation to increase the after tax return on 
investments.  The HSR program is not expected to pay significant corporate tax during its operational life (due to 
the accumulation of tax losses from depreciation of the asset base).  It therefore seems likely that tax 
concessions would have little or no impact on the commercial financing gap.  
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3. Government loans 

Finance could potentially be provided by governments to the future HSR program via a loan arrangement.  
However the same limitations would apply as apply to obtaining private sector debt – including the debt carrying 
capacity of the program.   

HSR Economic Analysis – Cities issues 

This paper examines the potential benefits of HSR for cities.  

Cities are responsible for approximately 80% of Australia’s GDP and improved productivity is central to continued 
economic growth.  Functional and efficient transportation systems, for both metropolitan and inter-city travel, is 
integral to a city’s productivity and growth, as they directly affect access to jobs, workplace productivity, the 
availability of goods and services and competition with other cities for employment, investment and tourism. 

The phase 2 report concludes that HSR would be expected to produce a positive economic benefit (2.3 for the 
whole network and 2.5 for the Sydney – Melbourne line only), much of which would be attributed to cities.  This 
was derived from the benefits to the users and operators of a HSR system, and the broader economic benefits 
the building and operation of a HSR would have on the broader economy (in terms of contribution to GDP and 
employment).  

The study found that while business travellers only made up 36% of overall patronage, they would derive two-
thirds of the total user benefits from the introduction of a HSR system.  This is because the value of time is much 
higher for a business traveller and the introduction of HSR could offer the availability of fast, reliable and 
frequent inter-city services.  

Most business travel occurs between cities and currently, workforce productivity is negatively affected by issues 
such as time delays (across all modes of transport) and the inability to continue working while travelling. 

Employment Density and Access to Jobs 

Agglomeration refers to the external economies available to individuals or firms in large concentrations of 
population and economic activity. These arise because larger markets allow wider choice and a greater range of 
specialist services. The theory of agglomeration explains how productivity improvements can be gained through 
improved linkages between jobs. 

For example, HSR could have wider economic impacts on cities through its impact on effective employment 
density, that is, by bringing places of residence and employment closer together by a reduction in travel times. 
For example, as the HSR system is constructed, travel times to major cities from areas such as the Central Coast 
to Sydney would reduce from 1 – 2 hours to 27 mins by HSR, allowing employers to access a larger labour pool 
and providing employees with a wider choice of employers.  

Benefits can then arise in a number of ways: 

• It is easier to match workers to specific vacancies and to find employees with appropriate skills. 
• It enables greater specialisation of supply, leading to more efficient production of goods and provision 

of services. 
• It leads to knowledge spill-over (i.e. greater opportunities for formal and informal contact through 

increased accessibility). 
• Employees have a greater choice of jobs. 
• There is more competition between companies and between individuals. 

Importantly, these productivity gains would be additional to the time savings measured in traditional transport 
benefits. Generally used to assess the impacts of urban mass transport systems, agglomeration can be used to 



 

42 
 

assess, over the longer term, how employment would respond to the change in accessibility delivered by HSR in 
other ways, with different types of jobs being created, and some jobs moving out and others moving in. 

Internationally, positive economic benefits have been attributed to these agglomeration benefits, and included in 
the quantitative assessment of the benefits of investments in transport infrastructure. However, because of the 
uncertainty of these effects in the current context, the phase 2 study did not specifically quantify or account for 
them in the economic returns of the project. 

Regional Cities 

Agglomeration benefits would not be limited to the capital cities.  Regional centres in HSR corridors generally 
benefit from improved accessibility to major metropolitan areas. In essence, regional centres in proximity to 
major metropolitan areas are able to take advantage of concentrations of population and economic activity to 
exchange information and technology, thereby increasing the productivity of the HSR corridor.  This could result 
in: 

• Enhanced regional centres as alternatives to metropolitan centres and stem the steady drift of people 
and jobs to the more congested and expensive capital cities. 

• Improved regional productivity. 
• Changes in tourist spending patterns. 
• Change commuting patterns for regions closer to the capital cities. 

However, the key difference between the larger capital cities and regional cities is that the responses of the 
latter can vary greatly, and economic growth is not assured simply by introducing a HSR service.  It depends on 
the economic environment, key industries and assets (for example, if it has a university or is a popular tourist 
destination), and the nature of local policies and plans of the regional city to capitalise on the opportunities 
presented by HSR.   

HSR can change the way cities and towns interact.  Where smaller towns have traditionally accessed medium-
sized service centres for jobs, goods and services, the introduction of HSR can mean that both small and medium 
centres now access the larger markets in major cities, which are usually able to provide the same goods and 
services for lower cost (and hence some local industries eventually disappear).  Furthermore, those regional 
centres without HSR stations can lose employment, services and investment to those that do.  A similar pattern 
has been observed with other transportation projects in Australia (historically, improvements to transport have 
reinforced the concentration of activity in larger centres).  

Value-capture Opportunities 

International experience shows that well integrated, thoughtfully designed and strategically located transport 
infrastructure can serve as a catalyst for urban renewal and higher density development in urban areas.  The 
phase 2 study considered the potential for value-capture mechanisms to be used for HSR-related developments 
(direct) and as a catalyst for urban renewal around HSR stations (indirect).   

To demonstrate the potential, the study used Sydney Central station as an example of what could occur if an HSR 
station were accompanied by a targeted program to redevelop the surrounding precinct.   

The proposed value-capture program would provide a new cultural and recreational precinct where the rail yards 
and Prince Alfred Park currently are.  The redevelopment could provide an additional 2.5 – 3.7 million square 
metres of commercial and residential floor space, which would nearly double the number of residential dwellings 
in the precinct (currently 21,000).  

The program would offer a revenue stream (in the order of $24 – 33 billion over 30 years) which could be used in 
financing the HSR (or components of it, such as the station itself).  It would also offer a number of benefits for 
transforming the area into hub of employment and services, well served by local and interstate transport 
connections.  In addition to the transport benefits, increased local productivity could also be derived from new 
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jobs (from construction and growth in the retail and services sector associated with the new precinct) and an 
easing in the supply constraints on commercial and residential space.   

Similar opportunities would exist at other capital city station locations and some peripheral and regional station 
sites, such as Hornsby and the Gold Coast. However, no value-capture programs were incorporated into the 
financial or economic modelling of the study as it is uncertain to what extent such mechanisms would be used. 

HSR Economic Analysis – Labour market impacts and skills requirements 

This paper summarises the workforce issues to be considered should a HSR system be built and operated in 
Australia.  

Workforce requirements for building and operating a HSR were considered as part of the phase 2 study’s social 
appraisal.  Due to the long-term nature of the project, quantitative forecasts are difficult to obtain and verify.  
The study did draw on Census and other national data, particularly current industry characteristics and trends.  It 
also analysed particular issues in qualitative terms.  

In doing so, the phase 2 study makes the following conclusions about the capacity of Australia’s rail industry in 
meeting the future needs of a HSR system on the east coast of Australia: 

• The workforce needed to construct and operate a HSR network is difficult to estimate because some 
roles relevant to HSR do not currently exist in Australia (and are potentially unique to HSR).   Some 
stakeholder estimates indicated that a dedicated workforce exceeding 20,000 would be necessary 
during construction.  

• The workforce required for operations and maintenance is similarly difficult to estimate. Some 
preliminary estimates suggest the workforce will steadily grow as the network develops and patronage 
increases in key regional station locations such as Newcastle, Central Coast and Albury–Wodonga. 

• Construction of a complete line (such as Sydney–Melbourne) would likely far exceed the current, 
national labour capacity in both skilled and unskilled resources, exacerbated by the declining and ageing 
workforce in the Australian rail industry.  

• Labour market competition with other sectors, including mining industries, could result in above 
average wage increases, especially in engineering and construction. 

• HSR could attract skilled and unskilled labour into those states with HSR and away from other states.   
• Should a decision be made to proceed with HSR, it would be important to plan for workforce 

requirements including: 

− identifying those areas with critical shortages in labour and skills; 
− implementing policies or remedial actions including education systems to meet the human 

capital demands of constructing and operating a HSR; and 
− Determining the level and type of labour that may need to be brought into the country to 

supplement the local workforce. 

HSR Environmental Analysis: Carbon impact 

This paper considers the question: “What effect would assuming future electricity generation were 50, 75 or 
100% ‘green’ (i.e. not coal generated) have on the Phase 2 report’s estimates of greenhouse emissions from HSR 
travel?” 

HSR Study Approach 

The Phase 2 study assumed an average HSR emission rate of 0.028 tonnes CO2-e per thousand passenger 
kilometres. This means that for the Reference Case travel market forecasts of about 53.1 billion passenger 
kilometres per annum (by 2065, for a fully operational high speed network), emissions from HSR system 
operation would be around 1.5 million tonnes CO2-e per annum. The study estimated that taking into account 
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diversion of existing trips to HSR, as well as the emissions association with HSR construction and those arising 
from the freeing up of capacity at Sydney airport, the introduction of HSR services on the east coast would 
increase total greenhouse emissions by 21 Mt CO2-e over the 50 years to 2085 (see Figure 1, over page).  

Rationale  

This estimated emission rate for HSR travel is based the average energy requirements of HSR services and the 
expected emissions intensity of the Australian electricity network for the Phase 2 evaluation period. The 
electricity emissions intensity (tonnes CO2-e per MWh generated) projections for the Phase 2 report have been 
drawn from Treasury modelling of various carbon pricing scenarios (Australian Treasury, Strong Growth, Low 
Pollution: Modelling a Carbon Price, Commonwealth of Australia, 2011) – specifically, for the HSR Reference 
Case, using the values derived for Treasury’s ‘Core policy’ scenario.  

The carbon price levels in the Core policy scenario provide a strong incentive to change the energy supply mix 
used in the electricity industry, and thus the HSR Reference Case already incorporates an underlying assumption 
that the Australian electricity generation sector decarbonises over time, with the average national emissions 
intensity falling to around a quarter of current levels (in tonnes CO2-e per MWh terms) by 2050. 

Conclusion 

The HSR Reference Case (under the assumed generation emissions intensity of Treasury’s ‘Core policy’ scenario) 
already has lower operational emissions than scenarios featuring 50 or 75% ‘green’ generation mixes. 

If it is assumed that ‘green’ generation sources could yield around a 95% reduction in lifecycle emissions (per unit 
of electricity supplied), then a 100% ‘green’ electricity scenario would have an average HSR emission rate of 
about 0.007 tonnes CO2-e per thousand passenger kilometres. This lower emission rate would have HSR travel 
(by 2065), averaging around 0.4 million tonnes CO2-e per annum (i.e. a reduction from the Reference Case 
results, for eventual HSR system operation, of approximately 1.1 million tonnes CO2-e per annum). This could 
result in a small net reduction in emissions from east coast travel with HSR of around 20 Mt CO2-e over the 50 
year period to 2085 (see Figure 2, over page).  

(These estimates do not include the impact of advances in clean energy/low emissions technology on other 
transport modes—e.g. aviation biofuels, biofuels or hydrogen cells in cars—which, while lowering overall 
emissions, would reduce the relative emissions benefit of introducing HSR.) 

Opportunities for higher speeds on the current rail network 

This paper addresses the question “Should different ‘scaling’ options for investment in rail be investigated that 
might lift speeds at potentially much lower cost (e.g. are there higher speed options to today’s services worth 
pursuing but which are not ‘HSR’)?” 

Discussion 

International experience shows that HSR journeys of less than three hours tend to attract over 50 per cent share 
of the travel market – if HSR journeys are longer than this, passengers will often prefer aviation.4  To realise 
these travel times between east coast capital cities, HSR in Australia must be able to achieve an average 
operating speed of more than 250 km per hour.   

Australia’s existing rail network is generally less developed than many parts of Europe where high speed 
operations have been added to existing networks.  The existing rail alignment on Australia’s east coast was not 
constructed to cater for high speeds and its geometry is inadequate to accommodate HSR services.  

                                                                 

4 Figure 2-4 on page 24 of the report plots international mode share against travel times. 
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Tight curves in the track alignment would prevent high speeds even with the use of technologies such as ‘tilt 
trains’ (a trial of a tilt train between Sydney and Canberra in 1995 found that the tilt mechanism was unable to 
deliver enhanced speeds due to the severity of the track curves).  Furthermore, most major rail lines on the east 
coast share both passenger and freight services, which would constrain opportunities for higher-speed trains to 
operate on the network.   

The Department’s Bureau of Infrastructure, Transport and Regional Economics is looking at opportunities to 
provide higher-speed services on the existing rail networks.  This work is concentrating on regional networks 
serving cities (for example, Toowoomba to Brisbane or Wollongong to Sydney) as ‘feeder’ services to 
metropolitan transit systems and inter-city travel, including air travel.  It does not take into account the inter-city 
routes being considered for HSR due to the identified constraints to significantly higher speeds, which would 
need to be overcome in order to generate adequate patronage to justify the investment.  This work is due to be 
concluded around the end of the year.   
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